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Question 1

SPECIAL NOTICE

If a Bidder discovers omissions, errors, ambiguities or any other such
discrepancies in the Contract Documents, or should a Bidder be in doubt as to the
meaning of any provision of the Contract Documents, the Bidder should immediately
notify the DISTRICT in writing thereof and request an interpretation. If the point in
question is not clearly and fully set forth in the Contract Documents, the DISTRICT
will promptly provide to each person obtaining a set of Contract Documents a written
addendum to the Contract Documents or Bulletin of Instructions clarifying or
interpreting the specific provision of the Contract Documents for which an
interpretation has been requested. Each person requesting an interpretation will be
responsible for the delivery of their request to the DISTRICT. The DISTRICT shall not
be bound by or responsible for any explanation or interpretations of the Contract
Documents other than those provided in writing as set forth above. Oral instructions,
interpretations or representations shall not be binding upon the DISTRICT.

The DISTRICT shall have the right to reject any bid containing
statements or conditions in the Contract Documents or in data submitted by a Bidder
which deviate by addition, deletion, exception, limitation or otherwise from the
Contract Documents. If the addition, deletion, exception or limitation affects the
competitive nature of the bid, the bid will be rejected by the DISTRICT.
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SECTION B
INSTRUCTION TO BIDDERS

Bidders will observe the following instructions which are in addition to those contained in the
"Notice to Bidders" and which must be considered in preparing bids.

A PRIOR TO FILLING IN FORMS

Before submitting a bid, the Bidders shall carefully examine any drawings, read the
specifications, terms of the Agreement, and all other Contract Documents; shall visit the
site of the work if site conditions affect the bid price; and shall fully inform themselves as
to all existing conditions and limitations. Any information provided to Bidders by the
DISTRICT regarding site conditions and limitations are for general information only and
shall not be relied upon by the Bidders as a representation of existing conditions or
limitations. The Bidders shall include in the bid a sum to cover the cost of all items
included in the Contract. Making a bid creates a conclusive presumption that these things
have been done.

Should a Bidder find discrepancies in, or omissions from, the specification or other
Contract Documents, or should they be in doubt as to their meaning, they shall, at once,
so notify the DISTRICT in writing. If the point in question is not clearly and fully set
forth, a written addendum or bulletin of instructions will be mailed or delivered to each
person obtaining a set of Contract Documents as provided for in the "Notice to Bidders."
Each person requesting an interpretation will be responsible for the delivery of their
request to the DISTRICT. The DISTRICT will not be bound by, or responsible for, any
other explanations or interpretations of the Contract Documents than those given in
writing as set forth in this paragraph. Oral instructions, interpretations, or representations
shall not be binding upon the DISTRICT.

B. PREPARATION AND SUBMISSION OF BIDS

No person, firm, or corporation shall be allowed to make, file, or be a principal in more
than one (1) bid proposal on the same Contract; however, any number of Bidders may bid
machinery, equipment, apparatus, or materials manufactured or supplied by a single
manufacturer or supplier so long as not more than one (1) Bidder is controlled by the
manufacturer or supplier.

A person, firm, or corporation who has submitted a subcontract proposal to a Bidder not
controlled by it, or a manufacturer or supplier who has quoted prices on machinery,
equipment, apparatus, or materials to a Bidder not controlled by it, 1s not thereby
disqualified from submitting a bid itself or submitting a subcontract proposal or quoting
prices to other Bidders.

The DISTRICT will furnish one (1) set [three (3) copies] of the Contract Documents, and
the Bidder will return two (2) fully executed copies, with all items properly filled out.
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The DISTRICT does not require the return of drawings with the bid document. The
successful bid will be accepted by the DISTRICT and signed by its officers so as to
constitute a binding Contract, and one (1) fully executed copy of the Contract Documents
will be returned to the successful Bidder.

Numerals shall be typewritten or written in ink. Interlineations, alterations, or erasures
shall be initialed and dated in ink, and the completed form shall be signed in ink.

All bids submitted to the DISTRICT must be sealed, addressed to, and deposited with the
Supply Chain Management Department on or before the day and hour set for opening of
bids in the "Notice to Bidders," page A-2. Said bids must be marked "Sealed Bid" and
shall be identified on the envelope with the name of Bidder and title of the work and
Contract Number. The DISTRICT will not accept bids which are not sealed, such as oral,
telegraphic, telephonic, electronic (such as e-mail), or facsimile proposals received on a
facsimile machine by the DISTRICT.

Each Bidder shall fill in all spaces in forms provided in the specifications and shall
submit as a minimum any drawings and data described therein. The specifically listed
data is in no way intended to limit the information submitted with any proposal and each
Bidder is invited to include with their proposal such additional prints or other information
as they believe necessary to provide a complete description of their offerings. Two
(2) copies of all prints or data shall be furnished with the proposal.

Each Bidder shall fill out and submit with their bid the enclosed W-9 Taxpayer
Identification Number and Certification Form.

Descriptive information submitted should not include Bidder's standard proposal forms or
sheets on which 1s listed the items included in the proposal, or on which is included
statements regarding conditions of sale, standard warranties, limits of liability, or other
statements which might indicate an apparent deviation from the DISTRICT'S Contract
Documents.

Any statements or conditions contained in data submitted by Bidder, which deviate by
additions, deletions or otherwise from these Contract Documents and specifications, may
be cause for rejection of the bid. If the additions, deletions, and qualifications are
substantial, the bid will be rejected.

In the event that Bidders are required to set out a guaranteed completion or delivery date,
the DISTRICT will take into consideration such stated date and the Bidder's apparent
ability to meet it.

C. CONTRACT SPECIFICATIONS

Whenever in the specifications any equipment, material, or process is indicated or
specified by patent or proprietary name or by name of manufacturer, such specification
shall be deemed to be used for the purpose of facilitating description of material,
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equipment, or process desired and shall be deemed to be followed by the words "or
equivalent."

In all cases the DISTRICT shall be the sole judge of whether any material, equipment,
apparatus, or process is "equal," "equivalent," or "approved equal."

If the Bidder desires to offer a particular substitution as equivalent to a specified item,
they shall determine whether the DISTRICT considers the proposed item equal to that
named in the DISTRICT'S specifications. The Bidder shall request a substitution in
writing as soon as possible after receipt of the Contract Documents, but in no case later
than ten (10) calendar days in advance of the opening of the bids. Failure to obtain this
approval may be cause for rejection of the proposal. If the DISTRICT approves the
proposed substitution, all Bidders will be so advised by an addendum to the Contract
Documents.

Bidder must supply at his expense any information and/or test requested by the Engineer
and/or DISTRICT to determine acceptability of the substitute. Any purchase of proposed
substitute products by the Bidder prior to acceptance by the Engineer and/or DISTRICT
will be at the Bidder’s own risk.

Refer to Section G for the listing of acceptable suppliers.

D. BIDDER'S QUALIFICATIONS

The magnitude and complexity of the work covered by this specification and its
importance to the timely completion of the Project(s) as a whole make adequate
experience in doing similar work a prime requisite of the CONTRACTOR. The
DISTRICT therefore reserves the right, in determining the responsibility of the Bidder
and the lowest and best bid, to give such weight as it deems proper to the Bidder's
experience record in the manufacture, successful operation, and timely servicing of
equipment of comparable size and complexity. Consideration may be given to the
adaptability of machinery and apparatus to be purchased for the particular use required, to
the preservation of uniformity, and the coordination of machinery and apparatus with
other machinery and equipment already installed. The Bidder must furnish all of the
information called for in the bid documents in order to enable the DISTRICT to make
such determination.

All equipment items, controls, and instrumentation, not directly manufactured by the
CONTRACTOR, but required by this specification to be furnished by the
CONTRACTOR as part of their overall Contract work shall be products of well
established and bona fide manufacturers, each known to be skilled and regularly engaged
in the manufacture of the equipment which shall be of similar quality to that offered by
the CONTRACTOR.

The manufacturers of all equipment items, controls, and instrumentation furnished by the
CONTRACTOR, shall have an established conveniently located service organization in
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the United States, provided with adequate technical service personnel and facilities for
prompt, efficient handling of all repairs of this equipment.

At the request of the DISTRICT, any Bidder may be required to furnish evidence
satisfactory to the DISTRICT that the Bidder has the necessary experience, facilities,
ability, and financial resources to perform the Contract.

E. BIDDER'S QUESTIONS

Should the Bidder have questions concerning the Contract Documents, they shall direct
their questions to:

karla Tremel, Proevwrement-Specialist
Supply Chain Manager;-at

(402) 563- (phone)-byfaxat
(402) 563-5034 (fax);-or-by
e-mail:-at-

or

Bob Nitsch

Gerald Gentleman Station Plant Engineer
(phone)

(fax)

e-mail: bbnitsc@nppd.com

(NPPD to confirm or provide missing info)

F. AWARD AND EVALUATION

The Contract will, as hereinafter set out, be awarded to the responsible Bidder submitting
the lowest and best bid which complies with these Contract Documents provided their bid
is reasonable and it is to the interest of the DISTRICT to accept. The DISTRICT,
however, reserves the right to reject any and all bids and to waive minor technical
variances or omissions which do not affect the competitive character of the bid.

G. BID SECURITY

All bids must be accompanied by bid security in the amount of five percent (5%) of the
bid price in the Contract Documents in the form of either a certified check, an irrevocable
letter of credit drawn on a commercial bank and made payable to the DISTRICT, or by a
Bidder's Bond accompanied by a Power of Attorney executed by an approved Surety
Company authorized to do business in the State of Nebraska and which must appear on
the most recently published U.S. Treasury Department Surety List of approved sureties
and must act within the limitation listed therein. Please note that whichever form of bid
security is provided, photocopies, or copies transmitted by facsimile will not be
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accepted.

If the successful Bidder refuses or neglects to provide a performance bond in the form
included in the Contract Documents within the time-frame to be established by the
DISTRICT'S Board of Directors at the time of award (no less than fifteen (15) calendar
days), said certified check, bond, or letter of credit will be collected and retained by the
DISTRICT to the extent that the amount collected and retained from said bid security
shall be equal to the difference between the amount specified in said bid and such larger
amount for which the DISTRICT may in good faith contract with another party to
perform the work covered by said bid, but in no event shall said amount exceed five
percent (5%) of the bid price of the Bidder. Irrevocable letters of credit submitted as bid
security shall expire no sooner than one-hundred twenty (120) calendar days from date of
bid opening. Certified checks, letters of credit and bid bonds will be returned to
unsuccessful Bidders after receipt of the successful Bidder's performance bond or after
the rejection of all bids. Bidders who have a Term Bid Bond approved by and on file
with the DISTRICT and who indicate said Term Bid Bond shall be effective with respect
to this bid, need not provide the certified check, bid bond, or letter of credit specified in
this paragraph.

If the bid security submitted is in the form of either a certified check or an irrevocable
letter of credit, the Bidder shall provide with their bid, written confirmation from the
Bidder’s surety indicating the Bidder is capable of obtaining the required performance
bond in the amount(s) being bid.

This written confirmation is also required if the bid security submitted is a bid bond
written by a surety other than the surety listed in Section C, “Performance Bond
Information.”

The Bidder shall ensure that the proper name for the legal entity submitting this bid
appears on both the bid bond form submitted with this bid and on the C-1 signature page
of this Contract.
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Date

TO:  Nebraska Public Power District
P. O. Box 499
Columbus, Nebraska 68602-0499

In compliance with the Notice to Bidders, the undersigned, a(n) )
(Corporation, Partnership, or Individual)

hereinafter referred to as the CONTRACTOR, hereby proposes and agrees to enter into and
perform the Contract and Addendum Nos. attached hereto, of which this proposal
forms a part, and will furnish all items in strict accordance with the Plans and Specifications and
other Contract Documents, forming a part of this Agreement and for the costs set forth in this
proposal, and within the time-frame to be established by the Nebraska Public Power District's,
hereinafter referred to as the DISTRICT, Board of Directors at the time of award (no less than
fifteen (15) calendar days) will give bond with good and sufficient surety or sureties for the
faithful performance and fulfillment of the Contract.

This Contract is deemed to have been effectively entered into in the State of Nebraska and it
shall be interpreted and controlled by the laws of said state. The parties agree that any action
arising out of or related to this Contract brought in any Court by CONTRACTOR against
DISTRICT shall be brought only in the federal or state courts in and for the State of Nebraska.
The undersigned Bidder is complying with, and will continue to comply with, fair labor
standards in the pursuit of its business and in the execution of the Contract on which this bid is
made.

The undersigned also agrees that acceptance by the DISTRICT of this bid, evidenced by the
execution by a proper officer of the DISTRICT, shall result in a Contract by and between the
Bidder and the DISTRICT, obligating the Bidder and the DISTRICT as set out in the Contract
Documents.

The undersigned further agrees that this bid may be withdrawn by the Bidder prior to the time set
for opening of bids in the "Notice to Bidders," however, it may not be withdrawn for a period of
sixty (60) calendar days once bids have been opened.

Name of Bidder

Bidder's Address
WITNESS:
By By

Authorized Signature

Print or type
Part(s) of this Contract is/are hereby accepted by the DISTRICT so as to form

a binding Contract with the Bidder in accordance with Contract Documents including Addendum
Nos.

Done this day of , 20
ATTEST: NEBRASKA PUBLIC POWER DISTRICT
By By

Assistant Secretary President and CEO
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[ SECTION C
CONTRACT NO. G-5301
FLUE GAS DESULFURIZATION SYSTEMS

A GENERAL INFORMATION

The CONTRACTOR shall be responsible for shipment of defective materials from the
original point of delivery to the repair facility and return to the original point of delivery.

B. SALES AND USE TAXES

The work under this Contract includes “Contractor labor” as defined by the Nebraska
Department of Revenue’s Sales and Use Tax regulations (www.revenue.ne.gov).
“Contractor labor” 1s exempt from Nebraska sales or use tax, and the taxability of
building materials included in this contract will vary based on the CONTRACTOR’S
registered sales tax option.

Is the CONTRACTOR licensed to collect sales tax in the State of Nebraska?
Yes No

If yes, please identify which option the CONTRACTOR has selected for sales and use
tax in the appropriate space as follows:

Option 1 Option 2 Option 3

If an Option 1 Contractor — The State of Nebraska regards you as a contractor with a tax-
free inventory. When the building materials provided by an Option 1 Contractor are used
on this Contract, the Option 1 Contractor will collect the appropriate tax on those
materials. If no option has been selected, the CONTRACTOR is considered as an Option
1 contractor.

If an Option 2 Contractor — The State of Nebraska regards you as a contractor with a tax-
paid inventory. When the building materials provided by an Option 2 Contractor are used
on this Contract, appropriate tax should already be included in the bid price. The
DISTRICT will not pay any additional sales tax to you.

If an Option 3 Contractor - The State of Nebraska regards you as a contractor with a tax-
free inventory and the State will expect you to pay use tax directly to the Nebraska
Department of Revenue on building materials as they are withdrawn from your inventory.
When the building materials provided by an Option 3 Contractor are used on this
Contract, appropriate tax should already be included in the bid price. The DISTRICT
will not pay any additional sales tax to you.

(-5301 PUR22 Section C Labor & Eq.DOC
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I Bidding

If the CONTRACTOR has selected Option 1 or is not licensed to collect sales tax
in Nebraska, do not include sales or use tax in your bid price. For bid evaluation
purposes, the DISTRICT will evaluate an Option 1 Contractor’s bid price by
increasing their overall bid by the amount of taxes on building materials.

If the CONTRACTOR has selected Option 2 or Option 3, appropriate sales or use
tax should be included in your bid price. For bid evaluation purposes, the
DISTRICT will not make any sales tax related adjustments to an Option 2 or 3
Contractor’s bid.

2. Invoicing

The CONTRACTOR’S invoices shall clearly and separately reflect, as
appropriate, detailed summaries of amounts charged for materials or equipment,
labor charges (if applicable), and any other applicable costs as allowed in this
Contract. For services performed under this Contract, the CONTRACTOR shall
prepare and maintain documentation in sufficient detail to determine and establish
which services are subject to sales and/or use taxes, and which services are not
subject to sales and/or use taxes, as applicable.

If the CONTRACTOR has selected Yes above and is licensed to collect sales tax
in the State of Nebraska, the CONTRACTOR shall state on all invoices the
amount of Nebraska sales tax applicable to the items being invoiced. All taxes
paid by the DISTRICT pursuant to the CONTRACTOR’S invoices shall be
properly remitted by the CONTRACTOR to the State of Nebraska in accordance
with applicable laws, rules, and regulations.

If the CONTRACTOR has selected No above, and is not licensed to collect sales
tax in the State of Nebraska, the DISTRICT will use the amount stated on the
CONTRACTOR'S invoice to determine the amount of Nebraska use tax which
will be paid directly to the State of Nebraska by the DISTRICT.

Each invoice shall clearly reference this Contract number and the time period
covered. Upon request, the CONTRACTOR shall supply the DISTRICT with
complete documentation for all invoiced costs.

C. PRICES

All prices for material and/or equipment shall be F.O.B. Gerald Gentleman Station
(GGN), freight prepaid.

All prices shall be quoted in United States dollars and must not be contingent upon a
foreign exchange. Import duties/taxes shall be included in all prices.
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The prices bid shall not include any Federal Excise Tax from which the DISTRICT is
legally exempt.

Payment for all work shall be made in accordance with Section D, paragraph B,
"Payment (Procedures)," of this Contract. For the purpose of retainage payment made
hereunder, acceptance (as that term is used in Section D, paragraph B, subparagraph 2,
"Progress Payment Schedule") shall not be later than —(30)(NPPD to confirm}
calendar days after final invoicing provided all other terms of this Contract (except for
the warranty provisions) have been fulfilled.
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Price Quotation Table

Question 1

1. TOTAL FIRM BASE BID PRICE to design,
manufacture, furnish, deliver, and-crect/install,
commission and startup the Wet Flue Gas
Desuffurization Systems (WFGB) as specified in
Section G. This price shall include all costs for the
CONTRACTOR tg provide the specified work scope
and all cost associated with fulfiliment of all
contractual obligatiens (i.e. band costs, warranties)
specified in the Contract Docoments {8 ]
UNIT 1-Material | UNIT1 - Labor UNIT 2 - Material UMIT 2 - Labor
2 FIRM PRICE BREAKDOWN Engineering, {8 118 1] 13 [ 3 i
Procurement, Fabrication, and Delivery, Storage und (Sumofftems 2.1 | (Sumofltems 2.1 | (Sumofllems 2.1 to | (Sumof Items 2.1 to
Erection/Tnstallation, CUommissioning and Stavtup w0221 02210 221 221
2.1 Engincering [ 8 1113 1118 1 I ¥ 1
2.2 WFGD Equipment Procurement and Fabrication Absorber | | $ 1118 1| [ 8 i [ % i
Systenm (Sum of Items (Sum of Items (Sum of Items 2.2.a (Sumof Items 2.2.a
22at022b) 22at022b) t02.2b) t02.2b)
a. Absotber System
a.l Absorber Module Shell [ 8 1113 111 ] [ 3 1
a2, Recycle System (including agitators) i3 118 IR 1 [ 3 ]
a3, Mist Eliminator (ME} Wash System, Tanks, Pumps and fS IR 11 ] [$ i
Piping
b. Ductwork System
b.1. Tnlet (Wet / Dry) Dct [$ 1113 11 1§ 1 s B
b.2. Outlet Transiton Elbow Duct I & IR 1| 18 ] [ 3 |
3. Dustwork-Absorbar-to-ChiseneyOutler Thuct Between I3 11103 1 [$ 1

Fibow and {Climney

(G-5301 PUR22 Section C Labor & Lq.DOC
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Nn'?»‘»wie}"ufl!f‘, Pb\w.x Yaisying
b.4. Expansion Joints i3 i85 {5 j 15 i
I- I
b8 Insulation and Lagging i3 18 1 i S i
i =
23 Not-UsedConcrote Work s 1118 1118 1 (s 1
{Sum of Hems H {Sum of liems 234 {Sumof Hers 2.3.a
23802343 to 2.3} 234
Y Two (23 Abserber Baildings i85 i i3 }
b Ome (1) Reagent Preparation Building i s | i & 1
. One (1) Dewatering Buoilding I8 ] I8 1
4. Post Instalied Concrete Anchors I35 1 i 5 ]
24 Limestone Preparation and Feed Systen, Tanks, Pumps i85 ] 1§ 1
and Piping
25 Gypsum Dewatering Svstem, Tanks, Pumps and Piping i S il 8 1l 18 | | § i
2.6 Miscellaneous Mechanical Systems [ 8 118 1| [8 1 1 $ 1
(Sum of Items (Sum of Items (Sumof ltems 2.6.a (Sum of ltems 2.6.a
2.6.at0 2.6.1:) 264102606 t0 2.6 .16} to 2.6.1:6)
a. Oxidation Air System-thochiding-Agtinton} i s [ il 18 | | § i
b. Emergency Quench System [$ 1018 ] 5 1 [ 8 ]
C. Makeup / Service Water System-—Fasks [ 8 1113 ] [ 1 8 i
Piping
d. Fire Protection Systems-(stasting a-tosavingl point} I8 1118 i | 8 1 i % ]
e. Compressed Air Systems-{starting-at-ormsinat-point) [ s 1i1% 1|15 1 (s N
f Flush Water Systom hovice-Water-System [ 3 Fils I Ls [ — !
g Potabile Water / Plumbing Systern- [ 8 1118 1| I8 i i3 H
o HVAL Systems
2.7 FElectrical Svstem iS 1118 11 8 ] s i
Cost of equipment molors and control panels (o be
included in above svstem costs.
2.8 Structural Steel and Access Galleries I8 R 1|18 [ $
(Sum of ltems {Sum of Hems (Sum of Hems 2.8.a (Sum of lems 2.8.a
28.at02.8.¢ed) 2.8.a10 2.8.¢d) o 2.8.¢d) 10 2.8.0d)
NPPDRH114_0004683
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Material and installation cost including, but not limited to
stractural steel, access gallery steel. grating, handrails,
guardplate, stairs and coating excluding field touch up
coating.
a. Two (2) absorber buildings [ 8 1113 1] [ 8 ] . i
b Ome (1) reactant-rengent preparation building I8 1113 1| I8 1 [ 3 i
c. One (1) gvpsum dewatering building i $ il s 1113 ] | $ i
d. Contractor designed auxiliary steel installed in s Jil 8 i [ 3 1 % ]
DISTRICT's Utility Racks
e Abserber Infet and Cutlet Dust Syppont Swel i[5 RR Pl (% ] (5 1]
2.9 Field Coating Work [ & ] [ $ 1 [ % ] [ ]
{Sum of Items {Sum of Items (Sum of ltems 2.9.a (Sumof ltems 2.9.a
29al1029¢) 29alo2.9¢) 10 2.9.¢) 102.9.)
a Two (2) absorbers, absorber inlet-and-outlet ductwork I3 1il% 1] % i I i
b. All field fabricated tanks and limestone silos [8 1113 1] [$ ] [ 8 i
c. Field touch up coating for facilities instafled by {8 1118 11 L8 ] [ % ]
Contractor including structural steel, galiery steal.
handrail, ladders, enclosures, buildings, pipe support steel,
coated piping, and mechanical equipment, NOTE: Cost
does NOT include hot dipped galvanizing and painting of
structural steel and access gallery steel. Provide costs for
hot dipped galvanizing and painting of situctural stecl and
access gallery steel in Section 2.8 above.
2.10 Metal Wall and Roofing Systems [ s 118 1113 s ]
{Sum of ltems (Sum of Items (Sum of Ttems 2.10.a | (Sum of ltems 2.10.a
2102t 2.10b) 210810 2,10y 0 2.10.8) 10 2.10.b)
a Insulated siding including man doors, overhead rolling
steel doors, insulation, liner panels, gutters and
downspouts:
al Two (2} absorber boildings 13 1ils 1] L& ] [ 5 i
al One (1) reagent preparationreastont building [ 1i18 118 1 [ 8 ]
ajs. One (1) gypsum dewalering building (3 iLs 1|18 1 [ i
b. Roofing system including insulation and penetration
closures:

ED_005798_00000644-00016
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b.1 Two (2) absotber buildings [8 1118 1|18 ]

b.2 One (1) reagent preparationressisat- building [§ 1113 1|18 ]

b.3 One (1) gypsum dewatering building [8 1118 [ ]

211 Grout Work (Grout work for support of stecl columns and | [ § Ji1 8 il 18 i ' o}
posts, stair and ladder terminations, mechanical and
electrical equipment, pipe supports and cable tray supportt
for all arcas.)

212 Absorber Elevator 5 1i(s 1118 ] ' ]

2.13 Instrumentation and Controls i3 IR 11 18 i [ 8 1

(Sum of Items {Sum of Hems (Sum of Ttems (Sum of ltems
2.1&13ato 2.4el3ato 24613.at0 23613 | 24613410 2.4613.))
2.16134) 2.1613.0)

a. Control Drives [ IR 1| I3 ] [ |

b. Control Valves [$ 1118 1| [$ ]

C Transmitiers (pressure and differcntial pressare) i 8 IR 1| 18 ]

d. Pressure and Temperature Switches ) 1113% 11 [8 1

e Level Transmitters [ $ IRER 1] [$ ]

f Flow Transmitters [ 8 1118 1] L8 ]

e Local Gauges [ 8 1118 1] I § |

h. Thermocouples and RTD's (s 1108 118 I

i Analyzers [ IBER" 11 13 ]

i Other Field Instrumentis (list ilems) [ 3 1118 ] [$ 1

214 Model Studies (Ductwork and Absorber Flow Model [ 3 i [ 3 i
Study)

2.15 Field Services (Misc. items not included in descriptions s Ji18 11 I8 1 s ]
above). Fill in what is included:

2.16 Mobilization and Demobilization (3 1118 1| I3 ] (¢ 1

NPPDRH114_0004685
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2.17 Temporary Field Facilities (inclnding maintenance) s 1i11% 1 s 1 i $ 1
2.18 Ercction Equipment (including maintenance) i S 1113 i [ ] I T 1
2.19 Testing -and-Commissioning and Startup [s 1118 11 I8 ] [$ i
220 Freight, FOR. Job Site [s 118 1| 08 I 1 S— 1
2.21 Spare Parts (Recommended for 1 Year) ~ including spares | | §$ IBRE 1| 15 | .

noted i Section G, Section 441130 Articles 201 Ak and

61184
3. FOTAL BASE BID - Constructivn-and Startup - i

Suppert-en-tait-3 & Uit
3.1 Gu-biie-Consbushon-Soppon % ]
344 Labor [-% 1
£ Perikan S }
F:3:3 Cther Expenses % ]
A2 On-Site-Sarup-and Conunissioning Suppost-Serviees - ]
33 Labor = 1
322 PerlMem T ]
2h3 Other Bxponss -4 1
£3. RECEIPT OF ADDENDA

Bidder acknowledges receipt of the following Addenda: { 1

N N N , . If no Addenda were

issucd, Bidder shall state "NONE",
4. OPTION (All options costs shall be ientified as either

adders or deducts and shallio include freight and

installation of materials/equipment.)

NPPDRH114_0004686
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4.1

Cost adderadiustment to provide a system design with
SO2 outlet concentration of = 10 ppm Guaranteed as
specified heretn for each unit with the flue gas conditions
as spevificd berein without the use of performance
enhancing additives such as organic acids. This optional
outlet concentration shall be met at ali operating loads
while finng the full range of fuels, as spﬁcif?ed herein,
and will be tested per Performance Tests A & h as
specified in Section G, Section 441150.40-+ =
: ﬁh“}}’%}}ﬁ@ﬂ%ﬁ~~#{‘y‘ e te-to-the-specified-gaarantesd

sn-vrrhontthe

}
foranne

x
e

4.2

Cost dedustadjustment to remove outlet duct and support
structure from scope and provide close-coupled
connection between absorber outlet and chimney
breeching, including expansion joint.

4.3

Cost adjustment to povide round outlet duct (FRFP) to
connect with round opening at chimney breeching, in lien
of round to square transition piece with square outlet duct
and transition to rectangular breeching. Inclnde
expansion joint at chimney breeching and outlet duct
¢xpansion joint.

44

Cost adjustment to provide round outlet duct (FRP) and
transition o rectangular breeching, in leu of round to
square transition prece with square outlet duct and
transition 1o rectangular breeching. Include expansion
joint at chimney breeching and outlet duct expansion
joint.

45

Cost adjustment to provide square outlet duct (metal) and
transition {o round opening al chimney breeching, in licu
of square outlet duct and transition to rectangular
breeching. Inchide expansion joint at chimney breeching
and outlet duct expansion joint.

4.6

Bidder shall provide cost adder dd;u%imcm for bolh
absorber vessels {o be designed

addstiongi-30inebesgte

se-{or Opddh(}is betweet -
38 imowe/ W 40°F to 180°F {400°F max
terp for inlet ducty 1o accommodate CO2 caplure
equipauent instalied hetween WFGD svstoms and new
chimneys.

AEGHHORSE

NPPDRH114_0004687
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4.7 Bidder shall provide cost adiustment to supply all i %
galvanized structural steel in ficu of the coated stmcturml
steel as specified in Section G
NPPDRH114_0004688

ED_005798_00000644-00020



Question 1

C-12

Nedrasks Poblic Pawsr I8ty

| D. ALTERNATE BIDS {Ulse ondy one { Dol the following parauranhs)

The Bidder must submit a base bid in accordance with the specifications in order for the
DISTRICT to consider any alternate offers submitted by the Bidder. In the event the
Bidder can also meet the intent of the Contract Documents in another way(s), they may
include in the proposal, optional or alternate offers. Such options or alternates shall be
clearly noted in the proposal, shall be designated as options or alternates, and all pertinent
data for all such offerings shall be clearly shown on the data forms bound in the Contract
Documents. Bids received without a base bid in accordance with the specifications will
be determined non-responsive, and the optional or alternate offers submitted by the
Bidder will not be considered.

E. FIRM PRICE
The prices quoted in paragraph C of this Section C shall be firm.

F. PRE-BID MEETING

[ INSERT THE PRE-BID PARAGRAPH FROM THE A-2 PAGE HERE.

G. PERFORMANCE BOND INFORMATION

A Contract Performance Bond (refer to Section D, paragraph X, "Contract Performance
Bond") is required for this Contract. Total cost of said Performance Bond to be furnished
by the CONTRACTOR shall be included in the bid and shall be indicated in the blank

below.
Total Performance Bond Cost $
1. Name of Performance Bonding Company
2. Is this company currently listed on the U.S. Treasury Department Surety List as
required in Section D, paragraph X, subparagraph 27
(Yes/No)

The following website outlines all U.S. Approved Sureties to date.
www.fms treas.gov/c570/c570.html

3. Rate per $1,000 of Contract Cost
(if rates are graduated, show this)

4 Has the Bidder declared bankruptcy in the past ten (10) years?

(Yes/No)

(-5301 PUR22 Section C Labor & Eq.DOC

NPPDRH114_0004689
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If yes, please explain in more detail.

H. SITE WORK REQUIREMENTS FOR UNESCORTED ACCESS

Not Used

L CONTRACT WORK SCHEDULE

For the purpose of meeting the work schedule, the DISTRICT expects to award this
Contract on (NPPD to provide date) Notice of award will be mailed
immediately by certified mail.

For more schedule details, refer to Section G, Section 013216 — Project Schedule.

J. CONTRACT CHANGES

Should the DISTRICT request that the Contract work be changed, the CONTRACTOR
agrees that the Total Firm Base Bid Price be increased or decreased for such change in
accordance with Section D, paragraph C, "Changes (Change Work)."

K. TERMS OF PAYMENT

If a progress payment plan is used, the Bidder shall include the schedule. The Total Firm
Base Bid Price is based upon what payment plan?

(DISTRICT'S or Bidder's - State one)

(Refer to Section D, paragraph B, subparagraph 2, "Progress Payment Schedule," and
Section H, "Evaluation Factors.")

L. ACKNOWLEDGMENT OF RECEIPT OF DRAWINGS

The Bidder shall indicate below receipt of -~ drawings which are part of this Contract
Document as listed en-page-in Section I, paragraph B .
(Yes/No)

The DISTRICT does not require the return of drawings with the bid document.

M. SUBCONTRACTORS

NPPDRH114_0004690
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Subject to the requirements of Section D, paragraph J, "Subcontractors and Assignment,"
the Bidder proposes that, if the Contract is awarded to them, they would desire to
subcontract only certain items of work or equipment as follows:

Name of Description Approximate
Subcontractor Work or Equipment $ Amount

N. EXCEPTIONS

Attach description of exceptions, if any, taken to the bid documents. If exceptions are
substantial the bid will be considered non-responsive and rejected. All Bidders must bid
to the DISTRICT'S technical specifications and commercial terms and conditions without
any substantial exceptions. These specifications and terms and conditions cannot be
negotiated with individual Bidders in a sealed bid situation.

If no exceptions are here noted, it shall be interpreted to mean that no exceptions are
taken.

0. PREFERENCE TO RESIDENT BIDDERS

Does the state in which the Bidder is incorporated give or require a preference to Bidders
from that state?
(Yes/No)

If the answer to the above is "Yes," the Bidder shall make an attachment of the statute,
rule, regulation, or citation containing said preference and said statute, rule, regulation or

citation will be used in the evaluation of the Bidder's bid.

P. CONTRACTOR'S REPRESENTATIVE

The Bidder shall state below the name and phone number of an individual the DISTRICT
can contact for questions concerning the Bidder's proposal and the Contract after award.

Bidder's Proposal Contract After Award

NPPDRH114_0004691
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(Name) (Name)
(Title) (Title)
(Phone No.) (Phone No.)
(Fax No.) (Fax No)
(E-Mail) (E-Mail)

Q. FINANCIAL STATEMENT

The Bidder shall submit with their proposal, in a separate sealed envelope, a complete
financial statement indicating current assets and liabilities. The separate envelope shall be
fully identified with the following information prominently displayed on the outside:

Financial Statement

Name

Address

Contract No.

The statement shall be prepared and certified by a Certified Public Accountant. It shall be
treated as confidential by the DISTRICT and will be used for evaluation purposes only.
All financial statements of unsuccessful Bidders will be destroyed upon award of the
Contract.

R. BACKCHARGES

The CONTRACTOR shall provide for the rework of all construction that is not in
accordance with the specifications herein. In these cases, the CONTRACTOR will be
notified in writing of any rework required. If after a reasonable length of time (depending
upon installation conditions) the work has not been corrected by the CONTRACTOR, the
rework will be done by others and the actual cost of the rework plus administrative cost
to the DISTRICT will be backcharged to the CONTRACTOR.

S. FIELD OVERTIME

The CONTRACTOR and any Subcontractor shall secure the approval of the
DISTRICT'S Engineer before working their forces outside the regular working hours.

NPPDRH114_0004692
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If at any time any portion of the work is falling behind schedule, the CONTRACTOR
shall furnish more workers, work in double shifts, or work overtime to maintain their
schedule, all at no additional expense to the DISTRICT.

If at any time during the progress of the work the CONTRACTOR is not behind schedule
and is instructed by the DISTRICT to work their forces outside the regular working
hours, the CONTRACTOR shall be reimbursed by the DISTRICT only for the following:
The actual amounts paid to the workers in excess of the regular straight time rates based
on a forty (40) hour work week; e.g., the half-time additional paid if rate of overtime pay
is on basis of time and a half, Social Security taxes and contributions imposed upon and
required by law to be paid by the CONTRACTOR out of their own funds on account of
premium portion of wages paid for performing the work.

T ADDITIONAL DEFINITIONS

1. “Wet Flue Gas Desulfurization Systems Available”™ means the Wet Flue Gas
Desulfurization Systems is available for DISTRICT s electrical and mechanical
contractors to complete the installation of all commodity items such as piping,
cable tray and wiring to balance of plant equipment.

2. “Correction Period” shall be as defined 1n paragraph X.4.d.

“Day” means calendar day.

Lo

4. “Equivalent Availability Guarantee” i1s defined in Section G, Section 441130,

5. “Equivalent Availability Guarantee Period” 15 defined in Section G, Section
441130,

6. “Final Completion” means satisfactory completion by CONTRACTOR of all of

the conditions for the Work as set forth in paragraph UL

7. “Final Completion Date” means the date means the dates on which Final
Completion for Unit 2/ Common equipment and Unit 1 actually occurs as defined
in paragraph W.7.

8. “Final Completion Guaranteed Date” means the date of (INSERT DATE) for Unit
2 / Common equipment and the date of (INSERT DATE) for Unit 1 equipment..

9. “Liguidated Damages Performance Guarantees” means those performance

guarantees, the failure of which subject the CONTRACTOR to Ligquidated
Damages assessments as defined in paragraph X.5b.

10, “Make Right” means the CONTRACTOR, upon fatlure of the Performance Tests,
shall make all corrections necessary, at CONTRACTOR s cost, to bring the Wet

NPPDRH114_0004693
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Flue (Gas Systems in compliance with the performance guarantees designated as
Make Right as set forth in Section G, Section 441130

a0 “Mechanical Completion” means the satisfactory completion by CONTRACTOR
of all of the conditions for Mechanical Completion for the Work as set forth in
paragraph U

12, “Mechanical Completion Date” means the date on which Mechanical Completion
of the Work actually occurs. There will be separate completion dates for Unit 2 /
Common equipment and Unit 1 equipment.

13, “Mechanical Completion Test Procedures” means the written procedures for the
Mechanical Completion Tests produced by CONTRACTOR and accepted by
DISTRICT in accordance with paragraph U and as otherwise set forth in
Specification Section G, Section 481110,

14. “Performance (Guarantees” means the guaranteed performance characteristics,
qualities and parameters of the Wet Flue Gas Desulfurization Systems made by
CONTRACTOR as set forth in Specification Section G, Section 441130,

15, “Performance Tests” means the measurement of the performance parameters of
the Wet Flue Gas Desulfunzation Systems and simultaneous achievement (at
DISTRICT s acceptance) of the Performance Guarantees based on test procedures
to be provided by CONTRACTOR, subject to DISTRICT s written approval
thereof, and the parameters described 1n Specification Section GG, Section 441130,

16. "Performance Tests Completion” 15 as defined per paragraph W.1.

17. "Prudent Industry Practice” means the practices, methods and acts which are
commonly used by utilities located in the United States for coal-fired electric
power generation facilities for the lawful and safe design, construction, operation
and maintenance of the Work with dependability and economy.

18, “Substantial Completion” means satisfactory completion by CONTRACTOR of
all of the conditions for Substantial Completion as set forth in paragraph W.
19, “Substantial Completion Date” means the dates on which Substantial Completion

for Unit 2 / Common equipment and Unit 1 actually occurs as defined n
paragraph W .3,

20, “Substantial Completion Guaranteed Date” means the date of (INSERT DATE)
for Unit 2 / Common equipment and the date of (INSERT DATE) for Unit 1

equipment.

83 MECHANICAL COMPLETION OF THE WORK

NPPDRH114_0004694
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1. Mechanical Completion

The following are conditions precedent to Mechanical Completion:

a the Work and each sub-system of the Work, in each case to the extent
required for initial operation, adjustment and testing is mechanically,
electrically, and structurally supplied and constructed in accordance with
the requirements of this Contract and the Specification, including
completion of the Mechanical Completion Tests in accordance with the
Mechanical Completion Test Procedures and Specification Section G,
Sections 441130 and 481110;

b the Work and each sub-system of the Work may be operated without
damage to the Work and any sub-system or any other property on or off
the Site, and without injury to any person;

c the Work and each sub-system of the Work is functionally complete to the
extent necessary for initial operation, adjustment and testing;

d CONTRACTOR has provided to DISTRICT the as-built process and
mstrumentation drawings for the Work: and,

e the Performance Test Procedures for the Work have been approved by
DISTRICT.

t

Notice of Mechanical Completion

When CONTRACTOR believes that it has satisfied the provisions of paragraphs
U.1.a through U.1.e above, CONTRACTOR shall deliver to DISTRICT a written
notice of Mechanical Completion. Such written notice of Mechanical Completion
shall contain a report of results of the Mechanical Completion Test and the Work
completed with sufficient detail to enable DISTRICT to determine whether or not
Mechanical Completion has been achieved. The Mechanical Completion Date
shall be the date on which the conditions of paragraph W.1 were satisfied.
Promptly after Mechanical Completion has been achieved as provided in
paragraphs U.l and U2 (including any correction of defects pursuant to
paragraph U 3}, DISTRICT shall issue a written notice of Mechanical Completion
dated to reflect the Mechanical Completion Date.

Correction of Defects

Lad

Within fourteen (14) Days after receipt of CONTRACTOR s initial written notice
of Mechanical Completion pursuant to paragraph U2, DISTRICT shall have the
right to advise CONTRACTOR in writing of any defects or of any deficiencies to
satisfying the provisions of paragraphs U. 1. a through U.1l.e, which notice shall
identify the basis upon which DISTRICT has reasonably judged the Work

NPPDRH114_0004695
ED_005798_00000644-00027



Question 1

(| C-19

Nebraska Public Power District

deficient. CONTRACTOR shall then perform or cause its Subcontractors to
perform, at CONTRACTOR’s sole cost and expense, corrective measures (o
remove such defect or deficiency and shall again give written notice to
DISTRICT, 1n accordance with paragraph U2, when Mechanical Completion of
the Work has occurred. Within five (§) Days after receipt of each subsequent
written notice of Mechanical Completion, DISTRICT shall have the night to
advise CONTRACTOR, in writing, of any additional or remaining defects or
deficiencies that must be corrected by CONTRACTOR as a condition precedent
to Mechanical Completion of such Work.

4, Earlv Operation

From Mechanical Completion through Substantial Completion:

a The Work will be operated by the DISTRICT s operating personnel with
the technical advise and supervision of CONTRACTOR until Substantial

Completion;
b DISTRICT shall provide those production inputs reasonably necessary to
operate the Work;

¢ DISTRICT and CONTRACTOR shall work together to schedule
deliveries of production inputs necessary for the operation of the Work;
and

d DISTRICT and CONTRACTOR shall work together to schedule the hours
of operation of the Work, If DISTRICT in good faith believes that the
operation of the Work may not be in DISTRICT s best interest over any
period of time, then DISTRICT may direct CONTRACTOR by written
notice not to operate the Work during such period.

V. PERFORMANCE GUARANTEES AND TESTS

1. Performance Guaraniees

Prior to Substantial Completion, CONTRACTOR shall demonstrate that the Work
satisfies {1} specified Performance Guarantees by satisfactorily completing the
Performance Tests and (i) the specified Performance Guarantees, and prior to
Final Completion, by satisfactorily running and completing the Equivalent
Availability Guarantee Period.

Performance Test Procedures

b

CONTRACTOR shall (1} provide for DISTRICT s review and approval detailed
Performance Test Procedures in  accordance with the requirements of
Specification Section (G, Section 441130 not less than one hundred and twenty

NPPDRH114_0004696
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{120} Days prior to the start of testing. Performance Test Procedures must be
agreed upon by CONTRACTOR and DISTRICT at least sixty (60) Days prior to
the commencement of testing. Test Procedures must clearly indicate when in the
testing  schedule the CONTRACTOR  shall  require  interconnection.
CONTRACTOR shall keep the DISTRICT apprised of the specified schedule and
changes thereto for the commencement and performance of such activities.

Performance Testg

Lo

CONTRACTOR shall perform all Work necessary to support the Performance
Tests, start up the Work, and shall satisfy all of its obligations under this Contract
to ensure that the Work has been completed and that all components have been
properly adjusted and tested.

4, Test Schedules

CONTRACTOR and Representatives of the DISTRICT shall agree on test
schedules. A projected schedule shall be agreed to at least ninety (90) Days prior
to the anticipated start of the Performance Tests. When CONTRACTOR
establishes the scheduled date(s) for the Performance Tests, it shall give
DISTRICT at least twenty-one (21} Days prior written notice of availability for
Performance Tests. CONTRACTOR shall keep the DISTRICT apprised of the
specified schedule and changes therein, for the commencement and performance
of Performance Tests. CONTRACTOR shall give the DISTRICT at least
fourteen (14) Days prior written notice of the re~-performance of any Performance
Tests. A Performance Test conducted without the required written notice to
DISTRICT shall not be valid for the purposes of this Contract.

5, Performance Test Criteria

Each Performance Test which is used in connection with achievement of
Substantial Completion and Final Completion of the Work shall consist of the
operation of the Unit as a whole in accordance with the performance test terms
and conditions set forth in Specification Section G, Section 441130,

6. Non-Conforming Work

At any time from Mechanical Completion until promptly after completion
{whether or not successful) of the Performance Tests under paragraph V {(or any
re-performance of any Performance Test under this paragraph V), DISTRICT
shall advise CONTRACTOR and CONTRACTOR shall advise DISTRICT in
writing of any defect that was discovered during such time peried. If
CONTRACTOR is notified of or discovers any such defect or deficiency,
CONTRACTOR shall, or shall cause a Subcontractor to at CONTRACTOR s
sole cost and expense, correct such defect or deficiency and promptly provide

NPPDRH114_0004697
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written notice to DISTRICT in writing that such corrective measures have been
completed.

7 Notice of Completion of a Performance Test

Upon completion of any Performance Tests, CONTRACTOR and DISTRICT
shall jointly issue a written notice documenting that testing has been done on the
Work and that the Performance Test Procedures have been followed.

8. Revenues

Revenues, if any generated by the Project at any time, shall be solely for the
benefit of DISTRICT,

W. PERFORMANCE TESTS COMPLETION, SUBSTANTIAL COMPLETION AND
FINAL COMPLETION

1. Performance Tests Completion

The following are conditions precedent to achieving the requirements of
Performance Tests Completion:

a cither the Work shall have achieved one hundred percent (100%) of the
Performance (Guarantees (other than the FEquivalent Availability
Guarantee) or all Liquidated Damages Performance Guarantee
assessments have been satisfied,

b all ather requirements for the completion of such Performance Tests as set
forth i Specification Section G, Section 441130 (other than the
Equivalent Availability Guarantee Period) and the Performance Test
Procedures, have been satisfied; and

C CONTRACTOR has achieved Mechanical Completion.

£

Notices of Performance Tests Completion

When CONTRACTOR believes that it has satisfied the provisions of paragraph
W.la, CONTRACTOR shall deliver to DISTRICT the written notice of
Performance Tests Completion. Such written notice of Performance Tests
Completion shall contain a report of results of all of the Performance Tests and
the Work completed with sufficient detail to enable DISTRICT to determine
whether Performance Tests Completion has been achieved. The date of
Performance Tests Completion shall be the date on which the conditions of
paragraph W.l.a were satisfied. Promptly after Performance Tests Completion
has been achieved, DISTRICT shall issue a written notice of Performance Tests
Completion dated to reflect the Performance Tests Completion date.

NPPDRH114_0004698
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3. Substantial Completion

The following are conditions precedent to Substantial Completion:

a DISTRICT has received copies of all permits required to be obtained by
CONTRACTOR;

b DISTRICT has received all CONTRACTOR deliverables in accordance
with the provisions of this Contract including the required number of
original and electronic copies of all required manuals, as defined in
Section I, necessary to operate the Work in a safe, efficient, and reliable
manner, and has received six (6) original copies (NPPD to confirm #) and
one (1) electronic copy of preliminary as-built drawings of the Work
Electronic copies shall be developed and formatted to ensure compatibility
with DISTRICT s approved software applications;

c CONTRACTOR has certified by a written notice to DISTRICT that it has
administered the training required by Specification Section G, Section
617900;

d The punchlist and a schedule and budget for completion of each punchhist
itern, in each case safisfactory to DISTRICT, have been developed by
CONTRACTOR and delivered to DISTRICT, and all Work other than
those punchlist items shown on the punchlist shall have been completed;

€ All spare parts required have been delivered; and

f CONTRACTOR  has achieved Performance Tests Completion in
accordance with paragraph W.1.

4. Notice of Substantial Completion

When CONTRACTOR believes that it has satisfied the provisions of paragraph
W.3.a through W.3 £, CONTRACTOR shall deliver to DISTRICT a written notice
of Substantial Completion. Such written notice of Substantial Completion shall
contain a report of the Work completed with sufficient detail to enable DISTRICT
to determine whether Substantial Completion has been achieved. The Substantial
Completion Date shall be the date on which all of the conditions of paragraph
W.3 were satisfied. Promptly after Substantial Completion has been achieved,
DISTRICT will 1ssue a written notice of Substantial Completion dated to reflect
the Substantial Completion Date.

[ 41

Ovperation of the Unit

NPPDRH114_0004699
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DISTRICT will take possession and control of the Work upon Substantial
Completion and will thereatter be responsible for the operation and maintenance
of the Work, (except when the terms of this Contract make CONTRACTOR
responsible therefore}.  Prior to such possession and control by DISTRICT,
CONTRACTOR shall, in performing any construction and testing activities, in
consultation with DISTRICT, DISTRICT s Representative and DISTRICT's
operating personnel, operate the Work in a manner consistent with applicable
laws, applicable permits, Prudent Utility Practice and the other requivements set
forth in this Contract. The transition of such possession and control of the Work
from CONTRACTOR to DISTRICT as set forth above shall be accomplished in
accordance with the procedures to be set forth in an operations transition plan to
be initially developed by CONTRACTOR no later than one hundred and twenty
{120} Days prior to the anticipated Substantial Completion Date which plan shall
be subject to DISTRICT s review and approval.

., Access Following Substantial Completion

After DISTRICT takes possession and control of the Work pursuant to
Subparagragh W .3 a, DISTRICT will provide CONTRACTOR with reasonable
access to the Work so as to complete the Work, including the punchlist items.
CONTRACTOR shall complete the Worl and shall perform its obligations using
its reasonable efforts to minimize interference to the operations of the Work and
only as scheduled by mutual agreement of the parties. CONTRACTOR shall use
all reasonable efforts to promptly complete all punchlist Items prior to the
Substantial Completion Date.  Except as set out in this section, following
Substantial Completion, DISTRICT will not be obligated hereunder to shut down,
reduce or otherwise interfere with its operation of the Unit as a direct or indirect
result of allowing CONTRACTOR access pursuant to this paragraph W.6. Upon
CONTRACTOR s written request which shall be provided to DISTRICT with as
much advance written notice as reasonably practicable, DISTRICT agrees to shut
down the Unit for as many Days and scheduled at periods as CONTRACTOR
reasonably requests in order for CONTRACTOR to perform additional Work;
provided however that DISTRICT will not be required to shut down the Work
pursuant to this paragraph W.6 for more than fifty (50) Days in the aggregate
{(such Days may, at CONTRACTOR s discretion, be consecutive), DISTRICT
will (i) provide CONTRACTOR with reasonable advance written notice of any
extended scheduled outages of the Unit and the expected duration thereof and {i1)
cooperate  with CONTRACTOR  with regard to reasonable requests by
CONTRACTOR for access during such extended scheduled outages of the Unit.

In the event DISTRICT fails to provide CONTRACTOR the access required
pursuant to this paragraph W.6, CONTRACTOR shall be entitled to a change in
work in accordance with Section D, paragraph C granting CONTRACTOR only
an extension of time 1n the Project schedule and the Final Completion Guaranteed
Date to account for the time CONTRACTOR was denied such access, in such
case to the extent reasonably necessary to complete the Work (but such further

NPPDRH114_0004700
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extension of time shall still be subject to the maximum aggregate number of Days
of shutdown as provided in this paragraph W.6). In the event that a change in the
Work 18 agreed and DISTRICT does not provide the access so agreed then
CONTRACTOR shall be entitled to a change 1n work in accordance with Section
D, paragraph C in the event that DISTRICT and CONTRACTOR have agreed to
a scheduled outage for the Unit and DISTRICT does not provide access in
accordance with such agreement.

7. Final Completion

Final Completion of the Work shall be deemed to have occurred only if and when
all of the following have occurred:

a Substantial Completion;

b CONTRACTOR has successfully completed the Equivalent Availability
Guarantee Period.

C DISTRICT has received all drawings and specifications (including six (6)
copies (NPPD to confirm #) (unless another quantity is specified in the
Contract) and one (1} electronic copy of final as-built drawings of the
Work, calculations, test data, performance data, equipment descriptions,
required manuals, training aids, parts lists, and other technical information
each as required hereunder for DISTRICT to operate and maintain the
Work (electronic copies shall be developed and formatted to ensure
compatibility with DISTRICT s approved software applications),

d All tools and spare parts purchased by CONTRACUTOR to replace those
used by CONTRACTOR during start-up have been purchased and
delivered to DISTRICT free and clear of liens;

€ All CONTRACTOR’s and Subcontractors’ personnel, supplies, tools,
equipment, machinery, surplus materials, waste materials, rubbish, and
temporary facilities to which DISTRICT does not hold title have been
removed  from the Site, and any permanent facilities used by
CONTRACTOR and the Site have been reasonably restored to like new
condition. All cleanup and disposal shall be conducted in accordance with
all applicable laws. This requirement applies to the completion of the
second unit, not the first unit and common equipment;

f DISTRICT has received from CONTRACTOR all information reasonably
requested by DISTRICT and required for DISTRICT s final fixed asset
records with respect to the Work;

g CONTRACTOR has paid DISTRICT all amounts due hereunder and not
n dispute;
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h CONTRACTOR has assigned to DISTRICT or provided DISTRICT with
all warranties or guarantees that CONTRACTOR received from
Subcontractors;

i CONTRACTOR has delivered and completed all Waiver of Liens Release
forms, and has delivered such other documents and certificates as
DISTRICT has reasonably requested to ensure compliance with all laws
and regulations of the United States;

i The punchlist items have been completed to the reasonable satisfaction of
DISTRICT.  If all punchlist Items have not been completed to the
reasonably satisfaction of DISTRICT, then this condition (j) may still be
satisfied by CONTRACTOR if (1) substantially all of the punchlist Items
have been completed to the reasonable satisfaction of DISTRICT and (2)
for those punchlist Items not completed to the reasonable satisfaction of
DISTRICT the parties have agreed to a liquidated amount for each such
punchlist item and CONTRACTOR has agreed that (i) if DISTRICT is
holding a sufficient amount of retainage, such amount may be deducted by
DISTRICT from final payment or (1) if DISTRICT is not holding a
sufficient amount of retainage, CONTRACTOR shall have paid
DISTRICT such amount; and,

k DISTRICT has delivered a fully executed Certificate of Completion
evidencing that all of CONTRACTOR s obligations under this Contract
required for Final Completion have been satisfied in full, which
DISTRICT shall deliver as soon as possible, and in no event more than
thirty (30} Days after satisfaction in full by CONTRACTOR of all of 15
obligations under the provisions of paragraphs W.5.a through W55 If
DISTRICT fails to give written notice to CONTRACTOR of any alleged
non-satistaction of CONTRACTOR s obligations under paragraphs W 5.a
through W.5 1 within thirty (30) Days atter the date CONTRACTOR gives
written notice of Final Completion to DISTRICT, CONTRACTOR shall
be deemed to have satished such obligations; provided, however, that
failure to so notify CONTRACTOR. shall not void the warranty.

8. Changes in Guaranteed Dates

Except as otherwise set forth herein, no action by DISTRICT or CONTRACTOR
{unless DISTRICT specifically agrees to the contrary) required or permitted under
this paragraph W shall affect the Guaranteed Final Completion Date.

X, LIQUIDATED DAMAGES

i Liguidated Damages for Delay in Delivery of Technical Documentation
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If Delivery of CONTRACTOR’s technical documentation identified in
Specification Section 1 is delayed beyond the delivery milestone date,
CONTRACTOR shall pay to DISTRICT the following sums as Liquidated
Damages, and not as a penalty:

Deliverables Set Milestones Liquidated Damages per Delay
Delay Days | Day
Deliverables in Speaification | 1-14 Days $500  per complete drawing

Section | Milestone Date per delay Day.
15 or more | $750 per complete drawing
Days Milestone Date per delay Day

(starting with the 15" Day).

Liguidated Damages for Delav in Completion

CONTRACTOR agrees that tff CONTRACTOR fails to complete the Work by the
milestone dates specified below or by any approved time extension thereof, and if
such failure shall be unexcused, damage will be sustained by DISTRICT, and, as
it is and will be impracticable to ascertain and determine the actual damage which
DISTRICT will sustain by reason of such delay, it is agreed that CONTRACTOR
shall pay to DISTRICT as fixed, agreed and Liquidated Damages and not as a
penalty, the dollar amounts listed below for each and every delay Day for each
activity for failure to achieve completion on or before the milestone dates listed.

Activity Milestone Date Liguidated Damages per Delay
Day

Wet Flue Gas Refer to [-10 Days = $11,500/Day

Desulfurization Specification 11-25 Days = $23,000/Day

Systerms Available Section 013216 (starting on 11" Day)

Over 25 Days = $46,000/Day
(starting on 26" Day)
Delay in Substantial (INSERT DATE) 1-15 Days §75,000/Day

Completion due to fault Over 15 Days =

of CONTRACTOR s $150,000.00/Day
Work:

Delay in Final (INSERT DATE) | 1-15 Days $75,000/Day
Completion due to fault Over 15 Days =

of CONTRACTOR s $150,000.00/Day
Work:

Maximum Liabibitv for Liguidated Damages for Delay

CONTRACTOR s maximum Hability for Liquidated Damages for late delivery of
technical documentation and late completion of the Work under paragraphs X1
and X.2 shall not exceed twenty percent (20%) of the Contract Price.
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4. Liguidated Damages For Fatlure To Meet Performance Guarantees
a CONTRACTOR's sole guarantees are those contained in Specification

Section G, Section 441130 Performance Guarantees subject to
Liquidated Damages Performance Guarantees are as defined in paragraph
X.5. These Performance (Guarantees are contingent and based upon the
operating conditions specified in the Specification.  Performance
Guarantees will be deemed satistied by successtul completion of
Performance Tests as described in Specification Section G, Section
441130, Pertormance Tests shall be conducted by DISTRICT and
witnessed by CONTRACTOR.

b If the Work fails to meet any Liquidated Damages Performance
Guarantees as provided herein, damages will be sustained by DISTRICT
and, as 1t 1s and will be impracticable to ascertain and determune the actual
damage DISTRICT will sustain by reason of such failure, it 19 agreed that
CONTRACTOR shall pay to DISTRICT as fixed, agreed and Liquidated
Damages, and not as a penalty, the dollar amounts listed below for fatlure
to meet the corresponding Liquidated Damages Performance Guarantee.

C During the full commissioning period, DISTRICT shall provide access to
the Work, skilled labor and operational personnel as reasonably required
by CONTRACTOR. CONTRACTOR agrees to provide the necessary
technical field advisors, skilled iabor and operational personnel for the
start-up and commissioning of the Work and be available to participate in
start-up meetings as required. Start-up and commissioning of the Work
will be performed by the CONTRACTOR.

d If the Work fails to meet Performance Guarantees, then CONTRACTOR,
at its sole option, may take necessary steps to correct the failure as soon as
practicable, but in any event within 30 Days after CONTRACTOR
receives DISTRICT s notice of the failure (the "Correction Period").
DISTRICT shall provide CONTRACTOR  with continuous  and
umnterrupted access to the Work during the Correction Period. For any
period of time that DISTRICT fails to provide CONTRACTOR
continuous and uninterrupted access to the equipment during such 30 Day
period when CONTRACTOR is dependent upon such access to achieve
correction, then for the perod of time that an DISTRICT-imposed
interruption  prevents CONTRACTOR  from correcting the failure,
CONTRACTOR shall receive additional time of an equal amount to
correct the faillure before CONTRACTOR 18 subject to Ligquidated
Damages for delay in achieving Liquidated Damages Performance
Guarantees due to shortfall(s) in flue gas total pressure drop, FGD power
consumption, reagent preparation / dewatering power consumption,
maximum limestone consumption / limestone stoichiometric ratio, wall-
board grade gypsum content, and equivalent availability. DISTRICT will
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repeat  those Performance Tests that CONTRACTOR faled, at
CONTRACTOR's cost, when CONTRACTOR believes the failure has
been corrected. I the Work again fails to meet the Liquidated Damages
Performance Guarantees, CONTRACTOR will again be afforded an
opportunity for correction, providing the Correction Period has not lapsed.
If CONTRACTOR fails to meet all its Liguidated Damages Performance
Guarantees by the end of the Correction Period, then CONTRACTOR
shall pay the Liquidated Damages as specified below.

5, Shortfalls in Achieving Performance

a DISTRICT shall be entitled to assess the following Liquidated Damage
Performance Guarantees, together with the other Performance Guarantees,
within the time specified in the plan of Work, as set forth below in this
paragraph X. In the event CONTRACTOR has performed as specified in
paragraph X 4.d with diligent efforts to correct performance defects or
failures in order for the Wet Flue Gas Desulfurization Systems to
simultaneously achieve the Liquidated Damage Performance Guarantees
together with the other Performance Guarantees, CONTRACTOR shall be
entitled, at CONTRACTOR's option, to pay DISTRICT Liquidated
Damages Performance Guarantees assessments hereunder in heu of
performing additional Work to achieve the Liquidated Damage
Performance Guarantees; provided, however, that payment of such
Liquidated Damages shall not relieve CONTRACTOR of its obligations
under this paragraph X.5, or as otherwise required by this paragraph X
with respect to those Performance Guarantees that are deemed must
achigve and that are not subject to Liquidated Damage Performance
Guarantees assessments.

b Calculation of Liquidated Damages Performance Guarantee Assessments.
The parties agree that CONTRACTOR shall pay to DISTRICT as
Liquidated Damages Performance Guarantees assessments, and not as a
penalty, sums based upon the difference between the applicable actual
measured/calculated  performance parameters and  the applicable
Guaranteed performance parameters which are subject to Liguidated
Damages (collectively, the “Liquidated Damage Performance
Guarantees”), respectively, based strictly upon the Performance Tests.

[¢]

Guaranteed Flue Gas Total Pressure Drop.

If the actual flue gas total pressure drop 1s more than the Guaranteed Flue
Gas Total Pressure Drop, then CONTRACTOR shall pay to DISTRICT
Liquidated Damages Performance Guarantees assessments of § per
in. w.c. that the actual flue gas total pressure drop is more than the
Guaranteed Flue Gas Total Pressure Drop.
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d Guaranteed FGD Power Consumption

If the actual FGD power consumption is more than the Guaranteed FGD
Power Consumption, then CONTRACTOR shall pay to DISTRICT
Liquidated Damages Performance Guarantees assessments of § per
kilowatt that the actual FGD power consumption is more than the
Guaranteed FGD Power Consumption.

e Guaranteed Reagent Preparation / Dewatering Power Consumption

If the actual reagent preparation / dewatering power consumption is more
than the Guaranteed Reagent Preparation / Dewatering Power
Consumption, then CONTRACTOR shall pay to DISTRICT Liquidated
Damages Performance Guarantees assessments of § per kilowatt
that the actual reagent preparation / dewatering power consumption is
more than the Guaranteed Reagent Preparation / Dewatering Power
Consumption.

Guaranteed Maximum Limestone Consumption

If the actual limestone consumption is more than the Guaranteed
Maximum Limestone Consumption, then CONTRACTOR shall pay to
DISTRICT Liquidated Damages Performance Guarantees assessments of
$ per pounds per hour that the actual limestone consumption is more

than the Guaranteed Maximum Limestone Consumption.

Guaranteed Wall-Board Grade Gypsum Content

U]

If the actual content of the gypsum 18 below the requirements for Wall-
Board Grade Gypsum as defined in Section G, Section 441130, then
CONTRACTOR  shall pay to DISTRICT Liguidated Damages
Performance Guarantees assessments of $

h Guaranteed Equivalent Availability

If the actual equivalent availability is more than the Guaranteed
Equivalent Availability, then CONTRACTOR shall pay to DISTRICT
Liguidated Damages Performance Guarantees assessments of § per
percent that the actual equivalent availability s more than the Guaranteed
Equivalent Availability.

6. Maximum Liability for Licuidated Damages Performance Guarantees

CONTRACTOR’s maximum liability for Liquidated Damages Performance
Guarantees assessments under paragraph X.5 above shall not exceed twenty
percent (20%) of the Contract Price.
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7. Failure to Simullanecusly Achieve Guaranteed Emissions After Implementation
of Work

Guaranteed Emissions must be achieved in order to achieve Performance Test
Completion with any delay to Substantial Completion and Final Completion
subject to the Liquidated Damages provisions of paragraph X5 I after
implementing corrective action one or more times hereunder, and the Work fails
to achieve the Guaranteed Emissions simultaneously with the other Performance
Guarantees within the time specified in the plan of Work, DISTRICT may, at its
option, proceed to correct CONTRACTOR’s Work by the most expediticus
means available, inchuding but not limited to hiring a qualified third party to
pertorm the necessary corrective action required in order for the Work in question
to simultaneously achieve the Performance Guarantees, and all costs for such
corrective action shall be for CONTRACTOR’s account (including but not
hmited to mcidental costs such as disassembly, removal, inspection, re-
installation, and re-testing), or DISTRICT may retain the Work in question and an
equitable adjustment reducing the Contract Price to reflect the diminished value
of such Work will be made by written revision by mutual agreement
Notwithstanding the above, any delav in achieving Substantial Completion is
subject to the Liquidated Damages provisions of paragraph X. The performance
of such corrective action, whether by CONTRACTOR, DISTRICT or an
independent third party, shall not impact or otherwise limit CONTRACTOR s
warranties hereunder.

8. Maximum Aggregate Liquidated Damages Assessment

CONTRACTOR s maximum aggregate Hability for Liquidated Damages under
paragraphs X1, X.2 and X.5 above shall not exceed twenty-five percent (25%) of
the Contract Price. The remedy of liquidated damages specified herein shall not
limit DISTRICT s other available remedies for CONTRACTOR’s breach of or
failure to perform any other provision of this Contract, including but not limited
to, the right to terminate for failure to deliver after the cap in paragraph X.3 is
reached. Payment of liquidated damages does not relieve CONTRACTOR of the
obligation to meet any other scheduled completion dates specified in the Contract.
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SECTION D
AGREEMENT

This Agreement is made and entered into by and between the Nebraska Public Power District, a
public corporation, also called “DISTRICT” and the successful Bidder signing the Proposal, also
called “CONTRACTOR.”

WITNESSETH:

That the parties hereto do mutually covenant and agree with each other as follows:

A CONTRACT DOCUMENTS

All items shall be furnished in accordance with, and the complete Contract includes, the
sections and items checked below:

Notice to Bidders Insurance

Instructions to Bidders General Conditions

Bid Bond Engineering Specifications
Proposal Requirements for Operation

and Maintenance Manuals

Agreement Specification Drawings
Performance Bond Supplements

and all modifications incorporated in these documents by mutual agreement of the
parties. All obligations of the DISTRICT and the CONTRACTOR are fully set forth and
described therein.

In the event of a discrepancy or apparent discrepancy between any of the Contract
Documents, as above defined, at the request of the CONTRACTOR, the DISTRICT shall
give a written interpretation, thereof, which interpretation shall govern.

In case of conflict between the Contract Documents as above defined and any other
drawings, specifications or provisions submitted by the CONTRACTOR either before or
after the award of Contract to them, the Contract Documents shall prevail. In the event of
conflicts between the requirements of Section G and the specified codes and standards,
the most stringent requirements shall apply.

NPPDRH114_0004708
ED_005798_00000644-00040



Question 1

D-2

Nedrasks Poblic Pawsr I8ty

[ The Contractor shall be solely responsible for advising Purehases-the DISTRICT in
writing of any conflicts between Section G and the drawings and the Contractor’s
methods, including performance and levels of quality. The Contractor agrees that its
obligations, liabilities and warranties shall not be diminished or extinguished due to its
meeting the requirements of Section G and the drawings.

The CONTRACTOR agrees to perform and complete the work as required in the Plans
and Specifications, in a manner acceptable to and subject to the approval of the
DISTRICT or its representatives.

The CONTRACTOR shall conduct its operations, as may be required on the property of
the DISTRICT, in such a manner as not to unreasonably interfere with normal operations
of the DISTRICT if any must continue during the progress of this work.

B. PAYMENT (PROCEDURES)

1. Acceptance and Payvment

The DISTRICT’S acceptance of completed work and the remitting of final
payment therefore shall in no way relieve the CONTRACTOR from their
responsibility for warranties.

Invoices received by the DISTRICT shall be paid no later than thirty
(30) calendar days after receipt by the DISTRICT. All material and work covered
by partial or full payments remitted shall thereupon become the property of the
DISTRICT, but this provision shall not be construed as relieving the
CONTRACTOR from the sole responsibility for all materials and work upon
which payments have been remitted or the restoration of any damaged work, or as
a waiver of the right of the DISTRICT to require the fulfillment of all of the terms
of the Contract.

In the event the DISTRICT takes exception to any invoiced item(s), the
DISTRICT may withhold payment of said item(s). In such a case, the DISTRICT
shall promptly notify the CONTRACTOR explaining the items(s) questioned, the
reason for the exception, and what information or documentation the DISTRICT
requires before payment will be remitted.

2. Progress Payment Schedule

As the work progresses the DISTRICT agrees to remit payments to the
CONTRACTOR for completed work included in the Contract at the price
established in Section C., Proposal, and as follows:

a. Each Bidder may submit with their proposal a payment method for
completing all work included in their quoted price.
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The Bidder shall not submit any progressive payment method which
requires payments in excess of ninety-five percent (95%) of the total
Contract amount prior to final acceptance of the work by the DISTRICT.

b. If no progressive payment plan is submitted by the Bidder, payment will
be remitted as follows:

Ninety-five percent (95%) of the billing amounts for work completed.

Five percent (5%) to be retained until acceptance by the DISTRICT and
fulfillment of all other terms of this Contract (except for the warranty
provision). Acceptance as defined here is for the purpose of payment and
does not constitute a waiver of any warranties.

C. For any additional work ordered in writing by the DISTRICT payment
will be remitted under the same provisions as it 1s remitted for other work
under this Agreement, provided that a different progress payment schedule
may be set up by mutual agreement.

Payment Withheld

The DISTRICT may withhold payment of the whole or part of any sum due to or
claimed by the CONTRACTOR to such extent as may be necessary to protect the
DISTRICT from loss on account of

a. Defective work not remedied or guarantees not met by the
CONTRACTOR.

b. Claims filed or reasonable evidence indicating probable filing of claims.

c. A reasonable doubt that the Contract can be completed for the balance

then unpaid.
d. Damage to another Contractor, Subcontractor, or third party.

€. Failure of the CONTRACTOR to complete any part of their work in
accordance with Section D, paragraph L, subparagraph 3.

f Failure of the CONTRACTOR to complete any part of their work in
accordance with any completion schedules established in this Contract.

When the above grounds are removed, payment without interest shall be remitted
for amounts withheld because of them.

Invoicing
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All invoices shall be sent to:

Nebraska Public Power District
Attention: Accounts Payable
P.O. Box 1740

Columbus, Nebraska 68602-1740

The CONTRACTOR’S Federal Taxpayer Identification Number and the
DISTRICT’S ten (10) digit Purchase Order Number shall be shown on all
invoices. In addition, for sales tax purposes, all invoices shall clearly and
separately reflect changes as required in Section C, Paragraph B, “Sales and Use
Taxes”.

C. CHANGES (CHANGE WORK)

1. The DISTRICT may order changes in the work consisting of additions, deletions,
or other revisions which may or may not involve a change in cost. “Change
Work™ is defined as work not included in the original Contract work.

2. Whenever the DISTRICT shall order any such change, the DISTRICT will send
to the CONTRACTOR a written change order specifying the change in work.

If at any time the CONTRACTOR receives any change order, drawing,
specification, instruction or request from the DISTRICT, which the DISTRICT
considers no-cost Change Work but which in the CONTRACTOR’S opinion
requires the payment of additional compensation, they shall within fifteen
(15) calendar days after such receipt notify the DISTRICT that they consider the
change requires additional compensation.

Lo

4 The DISTRICT and the CONTRACTOR shall negotiate an agreement for
compensation to be paid for such Change Work. When there is Change Work
which involves some change in cost, compensation for such additional work or
modified work resulting from such change, as well as credits for deletions or
revisions, shall be determined by the unit prices as set forth in the Contract
Documents. If no applicable unit prices have been so set forth but unit price is an
appropriate method of revising cost, the parties shall mutually agree upon unit
prices. If no unit prices have been so set forth or the parties are unable to agree on
appropriate unit prices, either of the following methods, or a combination thereof
shall be used to determine the revision in cost.

a. An agreed lump sum amount.

b. Cost plus a fixed fee to cover overhead and profit, which total shall
include only the following:

(1)  For work to be performed by CONTRACTOR:
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(a) Payrolls of all direct labor for labor up to and including
general foremen directly engaged in performing the Change
Work and in addition payroll related fringe benefits, such
as vacation, sick leave, contractual union benefits,
insurance, and taxes.

(b) Direct costs of materials entering permanently into the
work and direct costs of the use of any construction
equipment used in making the change during the period of
its use on the Change Work, and direct costs of expendable
supplies and materials utilized in the Change Work.

(c) CONTRACTOR'’S fixed fee for overhead and profit as set
out in C.4.c, below.

(2)  For work to be performed by Subcontractor:

(a) Payrolls of all direct labor for labor up to and including
general foremen directly engaged in performing the Change
Work and in addition payroll related fringe benefits, such
as vacation, sick leave, contractual union benefits,
insurance, and taxes.

(b) Direct costs of materials entering permanently into the
work and direct costs of the use of any construction
equipment used in making the change during the period of
its use on the Change Work, and direct costs of expendable
supplies and materials utilized in the Change Work.

(c) The combined CONTRACTOR and Subcontractor fixed
fee for overhead and profit as set out in C.4.c, below.

C. Any fixed fee to cover overhead and profit shall include all costs and
expenses for management, engineering, drafting, administrative,
secretarial, clerical, inspection, surveying, quality assurance, or any other
type of labor not directly engaged in the performance of the Change Work,
and other indirect expenses such as small tools expenses, office supplies,
communication, and postage.

d. The cost of any Change Work shall not include any Nebraska Sales or Use
Tax or Federal Excise Tax for which the DISTRICT or the
CONTRACTOR may be liable. Payment by the DISTRICT to the
CONTRACTOR of any Nebraska Sales or Use Tax or Federal Excise Tax
for which the CONTRACTOR is legally liable shall be made pursuant to
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the provisions for reimbursement of such taxes found in the Proposal es
page-C-2in Section C, paragraph B.

5. If in any of the situations outlined above the CONTRACTOR and the DISTRICT
fail to agree upon compensation to be paid for Change Work or the DISTRICT
rejects the CONTRACTOR’S written claim for additional compensation, the
CONTRACTOR shall nevertheless promptly proceed with Change Work
requested as specified, and the parties shall attempt to reach agreement at a later
time.

In this instance the CONTRACTOR shall maintain accurate records of the cost of
Change Work, including daily direct labor time records approved and signed by
the DISTRICT, or its authorized representatives, and also records of its other
costs.

a. The CONTRACTOR agrees to perform the Change Work requested by the
DISTRICT and not to claim additional compensation for delay resulting
from the Change Orders and not to claim damages arising out of the
giving of them, the amount of time, or the items when ordered, their full
compensation for them being the payments provided according to
paragraph C.4., above. Extensions of time for Change Work will be
governed by provisions found in paragraph L.3., “Time for Completion”.

D. EMPLOYMENT AND LABOR RELATIONS

All work to be done under this Contract shall be subject to the following regulations:

1. Qualifications for Emplovment

The CONTRACTOR shall abide by all lawful rules and regulations governing
employment of persons on the work as covered by these Specifications and in
execution of this Contract shall maintain fair labor standards. Workers who are
citizens of the State of Nebraska shall be employed by this CONTRACTOR
whenever possible.

2. Equal Opportunity

The following clause is applicable unless this Contract is exempt under the rules
and regulations of the Secretary of Labor (41 C.F.R., Chapter 60, and any
amendments thereto).

During the performance of this Contract, the CONTRACTOR agrees as follows:
a. The CONTRACTOR will not discriminate against any employee or

applicant for employment because of race, creed, color, religion, sex, or
national origin. The CONTRACTOR will take affirmative action to ensure
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that applicants are employed, and that employees are treated during
employment, without regard to their race, creed, color, religion, sex, or
national origin. Such action shall include, but not be limited to the
following: employment, upgrading, demotion or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms
of compensation; and selection for training, including apprenticeship. The
CONTRACTOR agrees to post in conspicuous places, available to
employees and applicants for employment, notices to be provided setting
forth the provisions of this nondiscrimination clause.

b. The CONTRACTOR will, in all solicitations or advertisements for
employees placed by or on behalf of the CONTRACTOR, state that all
qualified applicants will receive consideration for employment without
regard to race, creed, color, religion, sex, or national origin.

C. The CONTRACTOR will send to each labor union or representatives of
workers with which it has a collective bargaining agreement or other
Contract or understanding, a notice to be provided, advising the labor
union or workers’ representative of the CONTRACTOR’S commitments
under Section 202 of Executive Order No. 11246, as amended, and shall
post copies of the notice in conspicuous places available to employees and
applicants for employment.

d. The CONTRACTOR will comply with all provisions of Executive Order
No. 11246, as amended, and of the rules, regulations, and relevant orders
of the Secretary of Labor.

€. The CONTRACTOR will furnish all information and reports required by
Executive Order No. 11246, as amended, and by the rules, regulations, and
orders of the Secretary of Labor, or pursuant thereto, and will permit
access to its books, records, and accounts by the contracting agency and
the Secretary of Labor for purposes of investigation to ascertain
compliance with such rules, regulations, and orders.

f In the event of the CONTRACTOR’S noncompliance with the
nondiscrimination clauses of this Contract or with any of such rules,
regulations or orders, this Contract may be canceled, terminated or
suspended in whole or in part and the CONTRACTOR may be declared
ineligible for further Government contracts or Federally assisted
construction contracts in accordance with procedures authorized in
Executive Order No. 11246, as amended, and such other sanctions may be
imposed and remedies invoked as provided in Executive Order No. 11246,
as amended, or by rule, regulation, or order of the Secretary of Labor, or
as otherwise provided by law.
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g. The CONTRACTOR will include the provisions of paragraph a. through
g., in every subcontract or purchase order unless exempted by rules,
regulations, or orders of the Secretary of Labor issued pursuant to
Section 204 of Executive Order No. 11246, as amended, so that such
provisions will be binding upon each Subcontractor or vendor.

During the performance of furnishing goods or services, as stipulated in
Contract, the CONTRACTOR agrees that it will comply with the
provisions of 41 CFR. §60-741.4 relating to employment of the
Handicapped and 41 C F.R. §60-250.4 relating to employment of Disabled
Veterans and Vietnam Era Veterans.

3. Nebraska Fair Employment Practice Act

The CONTRACTOR and their Subcontractors shall not discriminate against any
employee or applicant for employment, to be employed in the performance of this
Contract, with respect to hire, tenure, terms, conditions, or privileges of
employment, because of race, color, religion, sex, disability, marital status or
national origin.

Disability shall mean any physical or mental condition, infirmity, malformation or
disfigurement as defined in the Act which is unrelated to each person’s ability to
engage in a particular occupation, and this paragraph shall not preclude denying
privileges or employment when the nature and extent of a disability reasonably
precludes the performance of the particular employment.

4, Labor Relations

The CONTRACTOR shall be responsible for their own labor relations with any
trade or union represented among their employees, and they shall negotiate and
seek to adjust all disputes between themselves and their employees or anyone
representing such employees. The same responsibility shall extend to the
Subcontractors.

If the CONTRACTOR has any dispute with their employees or with any trade or
union regarding work at the construction site, they shall promptly give complete
information concerning the dispute to the DISTRICT and they shall take
immediate steps to resolve such dispute. If the CONTRACTOR fails to administer
their labor relations, or to supervise the administration of their Subcontractor’s
labor relations or their labor relations interfere with the performance of the work
under this Contract or work of other contractors, to the extent that the DISTRICT
determines the project schedule is thereby jeopardized, the DISTRICT may, if it
so elects, intervene and attempt to effectuate a solution or adjustment of such
matter which will permit the uninterrupted continuation of the construction work.
The CONTRACTOR shall cooperate with the DISTRICT to reach such a solution
or adjustment by such means as attendance at meetings or conferences called by
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the DISTRICT, exchange of information and other means suggested by the
DISTRICT.

The CONTRACTOR shall, promptly and without detriment to the work, dismiss
for cause, any superintendent, foreman, or any other employee of the
CONTRACTOR or their Subcontractor, for reasons including but not limited to

the following:

a. Intoxication, use of drugs, fighting, stealing or willful destruction of
property; or

b. Reporting to the site with contraband such as: drugs, firearms, explosives,

any concealed weapons, or alcoholic beverages.

Any person discharged for cause by the CONTRACTOR or Subcontractor may
not be re-employed on the jobsite, without the DISTRICT’S approval.

E. ACCIDENT PREVENTION

Precautions shall be exercised at all times for the protection of persons and property. The
safety provisions of all applicable laws and building and construction codes shall be
observed. Machinery, equipment and other hazards shall be guarded in accordance with
the regulations promulgated under the Occupational Safety and Health Act Public
Law 91-596 (OSHA), plus state and local statutes.

F. LAWS AND REGULATIONS

Laws. Ordinances and Regulations

In the execution of the work under this Contract, the CONTRACTOR and their
Subcontractors shall comply with all prevailing and applicable laws and ordinances. The
CONTRACTOR shall protect the DISTRICT from all fines and penalties (except
“consequential damages” as specified in paragraph Q) arising from violation of laws and
ordinances of any kind by either themselves or their Subcontractor in effect on the date of
this Contract.

The CONTRACTOR shall give all notices and comply with all laws, ordinances, rules
and regulations bearing on the conduct of the work as drawn and specified. If the
CONTRACTOR observes that the drawings and specifications are at variance therewith,
they shall promptly notify the DISTRICT in writing and, any necessary changes shall be
adjusted as provided in paragraph C.3, herein.

G AUDIT AND INSPECTION

If work hereunder is being performed on a time and expense basis, or in the event that the
work 1s being performed on a fixed price basis and any portion of the work is
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subsequently performed on a time and expense basis through an Amendment to this
Contract, the CONTRACTOR shall keep accurate records and books of accounts
showing all charges and expenses incurred in the performance of such work. The
DISTRICT shall have the right upon reasonable notice to verify at any time, up to two (2)
years after satisfactory completion of the work and/or services, all costs, expenses, and
disbursements made or incurred by the CONTRACTOR in connection with the work to
be performed on a time and expense basis hereunder and may examine the
CONTRACTOR'S books and records relating thereto.

If work hereunder includes materials and or equipment, the DISTRICT reserves the right
to perform such examination, inspection and tests of equipment, material and
workmanship as it may desire to assure itself that the work meets all specified
requirements. The CONTRACTOR shall furnish all information requested by the
DISTRICT concerning the nature, quantity, or source of any materials or equipment.

Authorized inspectors for the DISTRICT shall have authority to reject materials and
workmanship which are defective or not in accordance with this Contract, and to require
their correction or replacement. If the CONTRACTOR fails to proceed at once with the
replacement of rejected material or the correction of defective workmanship, the
DISTRICT may, by Contract or otherwise, replace such material and correct such
workmanship and charge the direct cost thereof to the CONTRACTOR.

Authorized representatives of the DISTRICT shall be allowed access to CONTRACTOR
or Subcontractor facilities for the purpose of auditing the services being rendered and the
quality related program of the CONTRACTOR. The DISTRICT shall have the right to
such information as is necessary to demonstrate that engineering, procurement, and
production are proceeding in accordance with established schedules. The DISTRICT
shall also have the right to inspect the material, equipment, and the CONTRACTOR’S or
Subcontractor’s production and inspection procedures, to confirm that the requirements
of this Contract are being complied with. Reasonable notice of any such audit shall be
provided to the CONTRACTOR prior to the audit. Such notice shall be in writing and
shall include such information as the scope and schedule of the audit and, if known, the
name of the participants.

Nothing contained in the above paragraphs shall in any way void, restrict, or limit the
right of the DISTRICT to later conduct such performance tests as it may desire, or its

rights under any warranty or guarantee.

H. PATENTS AND ROYALTIES

All royalties and license fees to cover claims or patents of any nature shall be paid by the
CONTRACTOR.

As CONTRACTOR'’S sole obligation and DISTRICT’S sole remedy for any claim or suit
involving patents or copyright, any suit or action brought against the DISTRICT, its
officers, employees or agents based on a claim that any invention, equipment, product, or
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process, or any part thereof furnished hereunder, or the use thereof in connection with
this Contract, constitutes an infringement of any patent rights, shall be defended by the
CONTRACTOR if notified promptly in writing and given authority, information and
assistance for the defense of same, and, CONTRACTOR shall pay all costs and damages
awarded therein against the DISTRICT.

In case any invention, equipment, product or process, or any part thereof or the use
thereof is in such suit held to constitute infringement and its use is enjoined, the
CONTRACTOR shall, at their own expense, either procure for the DISTRICT the right
to continue using said invention, equipment, product, or process, or modify it so it
becomes non-infringing or replace same with non-infringing invention, equipment,
product, or process, or refund the purchase price and the transportation and installation
costs thereof.

L PAYMENTS BY THE CONTRACTOR AND UNEMPLOYMENT COMPENSATION
FUND

The CONTRACTOR shall provide all material, labor, services, supervision, construction
equipment, transportation, tools, and such other items necessary to perform and complete
the work under this Contract, and shall pay for same in a timely fashion.

The CONTRACTOR will pay to the Unemployment Compensation Fund of the State of
Nebraska, unemployment contributions and interest due under the provisions of
Sections 48-601 and 48-671 of Nebraska Revised Statutes on wages paid to individuals
employed in the performance of this Contract.

Notwithstanding anything to the contrary herein provided, final payment cannot be made
by the DISTRICT on the final three percent (3%) of all work performed on this Contract
in the State of Nebraska until the DISTRICT has received from the CONTRACTOR a
written clearance from the State’s Commissioner of Labor certifying that all payments
then due of contributions or interest which may have arisen under this Contract have been
made by the CONTRACTOR or their Subcontractor to the Unemployment Compensation
Fund. (This paragraph shall apply only to contractors who employ Nebraska residents.)

J. SUBCONTRACTORS AND ASSIGNMENT

1. Subcontractors

No part of this Contract shall be sublet without the approval of the DISTRICT.
The CONTRACTOR shall be as fully responsible to the DISTRICT for acts and
omissions of their Subcontractor and of the persons either directly or indirectly
employed by their Subcontractor as they are for the acts and omissions of persons
directly employed by them. Nothing contained in the Contract Documents shall be
construed to create any contractual relation between any Subcontractor and the
DISTRICT.
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2. Assienment of Contract

The CONTRACTOR shall not assign this Contract or any part hereof without the
approval of the DISTRICT.

K. TERMINATION OF CONTRACT

1. By DISTRICT

a. The DISTRICT may at any time, and without cause, terminate this
Contract by mailing a written notice thereof to the CONTRACTOR at the
address given in the Proposal Section of these Contract Documents. Upon
any such Termination, the CONTRACTOR shall be compensated by the
DISTRICT, in accordance with the terms of this Contract, for all work
completed prior to termination but for which compensation has not been
made; all work done in accordance with the DISTRICT’S termination
instructions; and any reasonable costs and expenses directly and
reasonably incurred by the CONTRACTOR in terminating this Contract.
Such compensation shall not exceed the total value of this Contract.

b. In the event that there is a material breach of this Contract by the
CONTRACTOR or by any of their Subcontractors, the DISTRICT may
serve written notice upon the CONTRACTOR and the Surety of its
intention to terminate the right of CONTRACTOR to perform the
Contract. Unless within twenty-four (24) hours after the serving of such
notice such violation shall cease and satisfactory arrangement for
correction be made, the right of the CONTRACTOR to perform the
Contract shall cease and terminate. In the event of any such termination,
the Surety shall have the right to take over and perform the Contract,
provided, however, that if the Surety does not commence performance
thereof within fifteen (15) calendar days from the date of the mailing to
such Surety of notice of termination, the DISTRICT may itself take over
the work and prosecute the same to completion by Contract or otherwise
for the account and at the expense of the CONTRACTOR. The
CONTRACTOR and their surety shall be liable to the DISTRICT for any
reasonable excess cost occasioned thereby to the DISTRICT, and in such
event, the DISTRICT shall have the right, at its option, to take possession
of and utilize such materials and appliances as may be suitable for the
work, and to supplement them as necessary to complete the Contract
work.

2. By CONTRACTOR

If the performance should be stopped under an order of any court, or other public
authority, for a period of three (3) months, through no act or fault of the
CONTRACTOR or of anyone employed by them, or should the DISTRICT fail to
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M.

pay the CONTRACTOR within thirty (30) calendar days any sum due in
accordance with paragraph B, the CONTRACTOR may stop performance or
terminate this Contract, upon fifteen (15) calendar days notice in writing unless
the DISTRICT, during such time, has removed such conditions. Upon any such
termination, the CONTRACTOR shall be compensated by the DISTRICT, in
accordance with the terms of this Contract, for all work completed prior to
termination but for which compensation has not been made; all work done in
accordance with the DISTRICT’S termination instructions; and any reasonable
costs and expenses directly and reasonably incurred by the CONTRACTOR in
terminating this Contract. Such compensation shall not exceed the total value of
this Contract.

PROGRESS OF THE JOB

1. Schedule

Within thirty (30) calendar days from date of notification of award of Contract or
after the dates for performance are fixed, whichever is later, the CONTRACTOR
shall submit a progress schedule showing the order in which they propose to carry
on the work, with dates when they will start the several parts of the work and
dates of completion of each of the several parts of the work. Such Progress
Schedule shall in all respects conform to the requirements presented in Section C,,
or elsewhere in this Contract. When approved by the DISTRICT, this Progress
Schedule shall be subject to the provisions of subparagraph 3, herein.

2. Reports

In compliance with the request of the DISTRICT, the CONTRACTOR shall
promptly provide reports on their undertakings under this Contract without any
change in the Contract price.

3. Time for Completion

The Contract will be awarded to the CONTRACTOR in reliance upon their
maintaining the completion, delivery, drawing, and submittal date(s) established
in the Contract Documents, and the CONTRACTOR shall make provisions to
effectively proceed with the work immediately upon notification of award to
them.

FORCE MAJEURE

The CONTRACTOR agrees that each part of the work shall be completed in accordance
with paragraph L.1, above and that all parts of the work under this Contract shall be
completed on or before the date(s) established in the Contract Documents. The
CONTRACTOR agrees that in making this undertaking and scheduling the work
involved, they have taken into consideration, made allowances for, and will provide
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corrective action for all of the ordinary delays and hindrances incident to such work
whether growing out of delays due to normally inclement weather, in securing materials
or workers, or otherwise. In the event that the CONTRACTOR is delayed in the
performance of the work as a result of causes beyond their control and which they could
not have reasonably anticipated and without their fault or negligence, such as acts of God,
fire, flood, war, or governmental or judicial action, the time specified in the Contract
Documents for completion of the work may be extended for an appropriate period
reflecting the actual effect of the delay on the performance of the work, provided the
CONTRACTOR gives written notice thereof to the DISTRICT or Engineer within fifteen
(15) calendar days after the commencement of such delay.

If the CONTRACTOR encounters extra costs as a result of delays which are beyond their
control and which they could not have reasonably anticipated and without their fault or
negligence, including those delays which are due to the actions of the DISTRICT, but not
including delays resulting from unavailability of labor, strikes, work stoppages, or slow
downs or any labor disputes, or delayed shipment of material or equipment, the
CONTRACTOR shall promptly give the DISTRICT notice, in writing, of such extra
costs to which they believe they are entitled and they shall furnish satisfactory
documentation of such extra costs. The CONTRACTOR shall take immediate action to
minimize the effect of such extra costs. The CONTRACTOR shall recover no such extra
costs if incurred more than fifteen (15) calendar days prior to giving the notice herein
required.

Any adjustment to the Contract Price and any additional time to which the
CONTRACTOR is entitled shall be mutually determined by the CONTRACTOR and the
DISTRICT, and the CONTRACTOR shall be notified of such adjustment in writing by
the DISTRICT. If the CONTRACTOR and the DISTRICT fail to agree upon such
adjustments, the DISTRICT shall determine an equitable adjustment therefore and
modify the Contract Price and the Contract time for completion, accordingly.

N. WARRANTY

CONTRACTOR warrants that all equipment, materials and workmanship provided
hereunder will be new, free from any defects, and will conform to the requirements of
this Contract.

CONTRACTOR further agrees to remedy all defects and to replace promptly F.O.B.
point of original delivery any part or parts of the equipment, materials, or workmanship
furnished by CONTRACTOR that may be or become defective within one (1) year after
the equipment or materials have been first put into successful operation, or eighteen
(18) months from date of delivery, whichever comes first, whether or not such defect or
defective equipment, materials or workmanship is due to a cause existing or known to
exist when said equipment, materials or workmanship were first put into operation by the
DISTRICT.
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If the CONTRACTOR supplies any material or equipment whose manufacturer’s
warranty does not comply with the DISTRICT’S warranty, the CONTRACTOR will
supplement said warranty to bring it into compliance with the DISTRICT’S warranty as
set forth in the above paragraph.

After giving reasonable notice of such defects to CONTRACTOR, the CONTRACTOR
shall proceed immediately to take action towards correcting such defects. If, after forty-
eight (48) hours, the CONTRACTOR fails to take any action towards correcting said
defect or defective equipment, material or workmanship, the DISTRICT shall have the
right to correct or replace defective or non-conforming equipment, materials or
workmanship and the CONTRACTOR shall pay the DISTRICT the reasonable cost and
expense thereof.

This warranty shall then continue to any corrected or replaced equipment, materials or
workmanship until one (1) year after the date when such corrected or replaced equipment,
materials or workmanship was put into successful operation.

THIS WARRANTY IS IN LIEU OF ALL OTHER WARRANTIES, EXPRESS OR
IMPLIED, INCLUDING ANY WARRANTIES OF MERCHANTABILITY OR
FITNESS FOR A PARTICULAR PURPOSE.

0. PROPRIETARY INFORMATION

All know-how, data, documents, designs, drawings, bills of material, specifications, and
other information furnished hereunder and conspicuously marked as proprietary (herein
collectively referred to as “Proprietary Information™) by either party shall be received by
the other party in confidence. Each party shall use its best efforts to preserve the value of
such proprietary information and maintain its confidentiality; however, it is recognized
that the DISTRICT requires and is hereby granted the right to utilize such proprietary
information in the ongoing conduct of its operations and that, in accordance therewith,
the DISTRICT may reveal or release such proprietary information to DISTRICT
consultants and other third parties as is necessary, in its judgment, for the conduct of its
operations.

This obligation of confidentiality shall not apply to any verbal communications unless
they are promptly thereafter reduced to a written memorandum acknowledged by both
parties. In addition, this obligation of confidentiality shall not apply to any proprietary
information which is (1)in the public domain at the time of disclosure or thereafter
becomes part of the public domain by publication or otherwise, other than by the
receiving party; or (2)is in the receiving party’s possession prior to the disclosure as
shown by written record; or (3) after it has lawfully been obtained by the receiving party
on a non-confidential basis from other sources, or (4)is required to be disclosed or
otherwise made public by order of a court of competent jurisdiction.

The provisions of this paragraph shall survive the term of this Contract and continue in
full force and effect for a period of two (2) years beyond the termination of this Contract.
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P. INDEMNIFICATION

The CONTRACTOR shall indemnify and save harmless the DISTRICT, its officers,
agents, or representatives from and against all losses and all claims, demands, suits,
actions, payments, judgments arising from personal injury or otherwise, brought or
recovered against the DISTRICT, its officers, agents, or representatives by reason of any
negligent act or omission of the CONTRACTOR, its agents, servants, or employees in
the performance of this Contract including any and all expense, legal or otherwise,
incurred by the DISTRICT, its officers, agents, or representatives in the defense of any
claim or suit.

Q. CONSEQUENTIAL DAMAGES

Neither the CONTRACTOR nor their Surety will be held responsible by the DISTRICT
for loss of revenue, cost of purchased power or other items of like nature commonly
called “consequential damages”.

R. LIMITATION OF LIABILITY

The CONTRACTOR’S maximum amount of liability under this Contract, whether based
on contract, tort, or any other legal theory, shall be limited to, and shall not exceed, twice
the value of the Contract.

S. COPELAND ANTI-KICKBACK ACT

Contractors and subcontractors on public buildings or works financed by loans or grants
from the U. S. government shall furnish a weekly statement to the DISTRICT of wages
paid. They shall be prohibited from inducing, by any means, any person employed in the
construction, completion, or repair of public work, to give up any part of the
compensation to which they are otherwise entitled. The DISTRICT shall report all
suspected or reported violations to the Federal awarding agency.

T. CLEAN AIR ACT

The CONTRACTOR shall comply with all applicable standards, orders or regulations
issued pursuant to the Clean Air Act (42 U.S.C. 7401 et seq) as amended. Violations will
be reported to the Federal awarding agency and the Regional Office of the Environmental
Protection Agency.

U. ENERGY POLICY CONSERVATION ACT

The CONTRACTOR and their subcontractor(s) shall comply with all mandatory
standards and policies relating to energy efficiency which are contained in the state
energy conservation plan issued in compliance with the Energy Policy and Conservation
Act, (Pub. L., 94-163, 89 Stat. 871).
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V.

PROJECTS INVOLVING FEDERAL FUNDS

The CONTRACTOR is hereby notified that the grantee, subgrantee, Federal grantor
agency, the Comptroller General of the United States or any authorized agent may review
any books, documents, papers and records of the contractors directly related to projects
involving federal funds.

STANDARD CERTIFICATION REQUEST

By execution of the Contract, the CONTRACTOR certifies that the CONTRACTOR’S
organization and its principals are not suspended or debarred by the Federal Government
from receiving federal funds, per OMB Circular A-102.

CONTRACT PERFORMANCE BOND

1. General Provisions

The CONTRACTOR will furnish an approved Contract Performance Bond on the
standard form attached, which bond shall be executed in a penal sum equal to and
not less than the total maximum amount of the Contract and shall be furnished
within the time-frame established by the DISTRICT’S Board of Directors at the
time of award (no less than fifteen (15) calendar days). The Bond furnished under
this section shall be subject to the approval of the DISTRICT. Two (2) copies of
the bonding agent’s power of attorney shall be furnished.

The Performance Bond furnished under this Contract shall be in force until all
terms of the Contract have been fulfilled, including the term of the warranty.

In the event any Surety furnished by the CONTRACTOR should prove
unsatisfactory at any time to the DISTRICT upon notice to the CONTRACTOR,
the latter shall arrange for a new Surety or Sureties satisfactory to the DISTRICT
and no further payments shall be made to the CONTRACTOR until such new
Surety or Sureties shall qualify and be approved by the DISTRICT.

2. Surety Company

Surety bonds herein required of the CONTRACTOR shall be written by a
company duly authorized to do business in the State of Nebraska and must appear
on the most recently published U.S. Treasury Department Surety List of approved
sureties and must act within the limitation listed therein.

3. Instructions for Completing Bond Form

a. The full name and residence of each party (principal and surety) to the
bond must be inserted in the first paragraph. The full name of the
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principal shall exactly match the name of the Bidder entered on Page C-1
of the Contract Documents.

b. If the principal 1s a partnership, the full name of all partners must be
inserted in the first paragraph, which must recite that they are the partners
composing the partnership (to be named) and all partners must execute the
bond as individuals.

C. The State of incorporation of each corporate party (principal and surety) to

the bond must be inserted in the first paragraph and the bond must be
executed under the corporate seal of both parties.

BOND FORM ON FOLLOWING PAGE
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4. PERFORMANCE BOND FORM

KNOW ALL MEN BY THESE PRESENTS, That we,

as principal, and

as surety, are held and firmly bound unto the Board of Directors of the Nebraska
Public Power District, a corporation organized under the Laws of the State of
Nebraska, with its principal place of business in the City of Columbus, Nebraska,
in the penal sum of

and for the payment of which we hereby bind ourselves, our successors and
assigns jointly and severally and firmly by these presents.

THE CONDITION OF THE OBLIGATION IS SUCH THAT:

WHEREAS, the above bounden

has been awarded by the Nebraska Public Power District, a public corporation, the
Contract for providing certain equipment, apparatus, material and labor to the
DISTRICT; which Contract is designated No. and entitled

and together with all of its terms, covenants, conditions and stipulations is
incorporated herein and made a part thereof as fully and amply as if said Contract
was recited at length herein.

NOW, THEREFORE, if said Principal herein shall in all respects fulfill
this said Contract according to the terms and tenor thereof and shall faithfully
discharge the duties and obligations therein assumed, then the above obligation is
to be void and of no effect; otherwise to be and remain in full force and virtue in
law. It is expressly agreed that this bond is given to secure and does secure not
only the faithful performance by the principal herein named of said Contract as
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specified in said Contract and in strict accordance with the terms thereof and the
specifications thereto attached and made a part hereof, but that it is given to
secure and does also secure the payment of all laborers and mechanics for labor
that shall be performed and for the payment for material and equipment rental
which is actually used or rented in the erecting, furnishing, or repairing of the
public structure or improvement provided for in said Contract or in performing
said Contract in conformity with the provisions of Sections 52-118 to 52-118.02
of Nebraska Revised Statutes, and if such payments be made and all of the
undertakings herein performed, then this obligation shall be null and void,
otherwise, it shall remain in full force and effect.

And the said Surety, for value received, hereby stipulates and agrees that
no change, extension of time, alteration or addition to the terms of the Contract, or
to the work to be performed thereunder, or the specifications accompanying the
same shall in any way affect its obligations on this bond and it does hereby waive
notice of any change, extension of time, alteration or addition to the terms of the
Contract, or to the work, or to the specifications and agrees this bond shall apply
to the changed agreement resulting therefrom.

Signed and sealed this day of , 20
Principal SEAL
By
Surety SEAL
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GENERAL RELEASE, INDEMNIFYING AGREEMENT, AND AFFIDAVIT

Upon completion of all work under the Contract, CONTRACTOR will execute and
deliver as a final obligation under the Contract, a General Release, Indemnifying
Agreement, and Affidavit in accordance with the form found in this Contract Document.
Upon DISTRICT acceptance and approval of the properly executed Release,
Indemnifying Agreement, and Affidavit, the CONTRACTOR will be entitled to receive
final payment under the Contract. Should the CONTRACTOR fail to submit said
executed document or should the DISTRICT fail to accept and approve said executed
document, any final payment due CONTRACTOR will be suspended until such time as a
Release, Indemnifying Agreement, and Affidavit is accepted and approved by the
DISTRICT.

KNOW ALL MEN BY THESE PRESENTS, that

Name of Contractor

of do(es) apply for the sum of

dollars, final payment (with

the exceptions listed below) due as under

Purchase Order-Contract No.
with Nebraska Public Power District. On receipt of this sum ($ ),

, does remise, release, and

Name of Contractor

forever discharge, and by these presents do for ourselves, our heirs, executors,
administrators, successors, legal representative, and assigns, remise, release and forever
discharge Nebraska Public Power District, its successors and assigns of and from all, and
all manner of actions, causes of action, suits, debts, dues, sums of money, Contracts,
judgments, damages, claims, and demands whatsoever, in law or equity, (with the
exceptions listed below), which against said Nebraska Public Power District, we ever
had, now have, or which our heirs, executors, administrators, successors, legal
representatives, or assigns may have for, upon, or by reason of any matter, cause or thing
whatsoever, arising out of or in connection with the performance of that certain

Contract No. between ourselves and said Nebraska Public Power District
dated , for the construction of and/or equipment
delivery of , we further warrant and say under

oath, that we have fully paid for equipment, materials and labor supplied to us by other
persons for such work, and we will indemnify, and hold harmless, the Nebraska Public
Power District, from any and all loss or damage, Nebraska Public Power District, jointly
or severally may suffer by reason of any claim, lien, or notice of lien, for said equipment,
materials, and labor and that this Release, Indemnifying Agreement, and Affidavit is
made for the purpose of inducing Nebraska Public Power District, to make final payment
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(with the exceptions listed below) for the work performed, equipment delivered and
services rendered under said Contract.

EXCEPTIONS, IF ANY

1. Final percent ( %) retainage pursuant to the terms of payment of
the Contract. (Delete if not applicable.)

2. )

3. )

4. ,

The terms of this document are contractual and not a mere recital and may not be
changed orally.

IN WITNESS WHEREOF, I have hereunto set my hand the day of
20

2

Name of Contractor

By
(Title)
STATE OF )
) ss:

COUNTY OF )

On the day of , 20 , before me personally
came , of

(Name) (Title)

, known to me to be the individual described

Name of Contractor

in, and who executed the foregoing instrument, and duly acknowledged that they have authority
to execute the foregoing instrument and that the execution thereof is their voluntary act and deed,

and voluntary act and deed of said

Name of Contractor

Witness my hand and notarial seal, the day and year last above written.
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NOTARY SEAL Notary Public

My Commission expires 20
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SECTION E
INSURANCE

The CONTRACTOR shall not begin work under this Contract until it has obtained all insurance
coverages required under this Section and such insurance has been approved by the DISTRICT.

The following insurance coverages shall be kept in force during the life of this Contract and shall be
primary with respect to any insurance or self-insurance programs covering the DISTRICT, its
directors, officers, agents, representatives and employees.

A. WORKERS' COMPENSATION AND EMPLOYERS' LIABILITY INSURANCE

Workers' Compensation Insurance with statutory limits as required by the State of Nebraska,
and Employers' Liability Insurance with a minimum acceptable limit of $100,000 each
accident.

B. COMMERCIAL GENERAL LIABILITY INSURANCE

Commercial General Liability Insurance against claims for damages resulting from bodily
injury, including death, personal injury, and property damage. The minimum acceptable
limit of liability shall be $1,000,000 each occurrence. If such insurance contains a general
aggregate limit, such limit shall not be less than $2,000,000.

The insurance required herein shall not exclude the following forms of protection:

1.

2.

3.

4.

5.

X.CU.

Broad Form Property Damage
Contractual Liability
Protective Liability

Products/Completed Operations

C. AUTOMOBILE LIABILITY INSURANCE

Automobile Liability Insurance against claims for damages resulting from bodily injury,
including death and property damage, which may arise from the operations of any owned,
hired or non-owned automobiles. The minimum acceptable limits of liability shall
be $1,000,000 combined single limit for each accident.
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D. CERTIFICATE OF INSURANCE

The CONTRACTOR shall furnish the DISTRICT with two (2) copies of a certificate of
insurance evidencing coverage required in paragraphs A., B, and C. above. Such
certificate(s) shall specifically state that the insurance company or companies issuing these
insurance coverages shall give the DISTRICT at least thirty (30) days written notice in the
event of cancellation of, or material change in, any of the coverages. If coverage on the
certificate(s) 1s shown to expire prior to completion of all terms of this Contract, the
CONTRACTOR shall furnish a certificate of insurance evidencing renewal of its coverage to
the DISTRICT. The certificate(s) of insurance shall clearly reference this Contract number.

The CONTRACTOR shall also require every Subcontractor performing work under this
Contract to maintain the same coverages required in paragraphs A., B., and C. above.

E. INSURANCE COMPANY

All insurance coverages herein required of the CONTRACTOR shall be written by an
insurance company(ies) transacting business as an admitted insurer in the State of Nebraska
or under the Nebraska Surplus Lines Insurance Act.
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SECTION F
GENERAL CONDITIONS

Al DEFINITIONS

A-1.  THE DISTRICT

Whenever reference is made to the "DISTRICT," “Owner,” and “Purchaser” these terms
shall be considered as interchangeable and as used herein shall mean Nebraska Public
Power District. The DISTRICT will maintain general direction of the work, and shall
recognize no extra work that has not been authorized and ordered beforehand in writing.
The DISTRICT or its designated representative has the right to stop the work whenever
and for so long as such stoppage may be found necessary to ensure proper execution of
the contract.

+2. THE ENGINEER

Whenever reference is made to the Engineer, it shall mean Nebraska Public Power
District, P.O. Box 499, Columbus, Nebraska 68602-0499. The Engineer will be the sole
judge of the meaning and intent of the drawings, details and specifications, and whenever
a dispute arises, the CONTRACTOR must abide by the Engineer’s decisions which will
be in writing.

23, THE PROJECT ENGINEER

Whenever reference is made to the Project Engineer, it shall mean Nebraska Public
Power District, Site Project Engineer, with field office address at Gerald Gentleman
Station, P.O. Box 68, Sutherland, Nebraska 69165.

The Project Engineer will in general perform among other duties overall coordination of
the contractors on the jobsite, review work schedules and manning for conformance with
project schedules and Contract provisions.

34. THE CONSULTING ENGINEER

Whenever reference is made to the Consulting Engineer, it shall mean Sargent & Lundy
LLC, 55 E. Monroe St., Chicago, lllinois 60603. The Consulting Engineer will be a firm
retained by the DISTRICT.

4.5, THE INSPECTOR

Whenever reference is made to the Inspector, it shall mean Nebraska Public Power
District or its designated representative.
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The Inspector shall be responsible for the DISTRICT'S quality assurance of shop and
field work and shall be responsible for the DISTRICT'S check that all work is fabricated
and stored, protected and installed in accordance with the Contract drawings and
specifications.

3:6. THE CONTRACTOR

The terms "Bidder" (when referring to the time period after the award of the Contract),
"Manufacturer," "Vendor," and "CONTRACTOR" as used herein are one and the same
and reference to any shall be as if the term " CONTRACTOR" had been used.

The CONTRACTOR shall give efficient supervision to the work, using their best skill
and attention. The CONTRACTOR shall keep on their work, during its progress, a
competent Superintendent and any necessary assistants, all satisfactory to the DISTRICT.
The Superintendent shall not be changed except with the consent of the DISTRICT,
unless the Superintendent proves to be unsatisfactory to the CONTRACTOR and ceases
to be in their employ. The Superintendent shall act for the CONTRACTOR in their
absence and all directions given to such Superintendent shall be binding as if given to the
CONTRACTOR. The CONTRACTOR shall be responsible for the work from the date of
their Contract until its acceptance by the DISTRICT.

B. CODES, LAWS AND PERMITS

All work performed under this Contract must comply with prevailing applicable federal,
state, county or municipal laws or ordinances. Where federal, state, county, or municipal
laws or ordinances require licenses or permits to furnish or install equipment or materials,
the CONTRACTOR shall obtain any such permits at their own expense, excepting only
that the DISTRICT will provide any required building permits, generating permits and
environmental permits from appropriate regulatory bodies (e.g., Power Review Board).
Inspections by insurance, city and state representatives shall be arranged and paid for by
the CONTRACTOR in connection with permits obtained by the CONTRACTOR.

C. STANDARDS

Wherever standard codes or specifications are referred to herein, or on the drawings,
either by title or by number, the latest revision of such standard code or specification
shall apply.

D. PURCHASE ORDER AND SUBCONTRACT COPIES

The CONTRACTOR shall, upon request, furnish to the DISTRICT three (3) unpriced
copies of all purchase orders and subcontracts immediately upon their placement or
execution. All supporting information, which is made a part of such orders or
subcontracts, must be included.

E. TECHNICAL DIRECTION OF INSTALLATION, FIELD AND START UP TESTING
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F. SCHEDULE AND PROGRESS REPORTS

In addition to any other requirements in this Contract Document, the CONTRACTOR
shall furnish to the DISTRICT, thirty (30) days after notification of award of the contract,
a Critical Path Method (CPM) schedule of expected progress for the work to be
performed under this contract, conforming in all respects to the requirements of
Section D, paragraph L, subparagraph 1 of this Contract Document.

Any data required by the CONTRACTOR from other contractors, or the DISTRICT,
shall be indicated merely by an arrowhead activity. CONTRACTOR'S assumed times for
these activities will be subject to approval of the DISTRICT. Such schedules as are
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furnished by the CONTRACTOR shall be accompanied by appropriate computer runoff
sheets to show as a minimum the Earliest Starting Dates (ESD) and the list of total float
in ascending order.

The CONTRACTOR shall submit to the DISTRICT, their purchase order lists showing
their various suppliers, purchase order numbers, date, a description of the material
involved and the delivery date specified. (Refer Section F, paragraph H, page F-2.) The
CONTRACTOR shall also submit copies of subcontracts which they execute showing
date, a description of work or material to be furnished, and delivery dates. (Refer
Section F, paragraph H, page F-2.) Such information shall be provided promptly so that
the DISTRICT will be aware of the progress and adherence to the schedule by the
CONTRACTOR in placing of orders and adherence to the specific specification
requirements of the Contract Documents.

During the course of the work, the CONTRACTOR shall regularly update their
CPM schedule for the current aspects of their work and officially submit this updated
information to the Project Engineer on a monthly basis on the last day of the month. If the
Project Engineer decides that the CONTRACTOR'S original CPM schedule has been
sufficiently changed in the course of their work, the CONTRACTOR shall submit a new
and revised CPM schedule within fifteen (15) days of such notification.

The CONTRACTOR shall confer on a regularly scheduled basis with the DISTRICT and
with the other contractors for the purpose of formulating the detailed work in accordance
with the schedules and coordinate their work with the work of other contractors.

The CONTRACTOR shall conform to the DISTRICT'S overall program to achieve the
rapid completion of the project as a whole and within the limits of the agreed upon
schedule which form part of this Contract.

The CONTRACTOR shall have their trades afford all other trades under the control of
other contractors every reasonable opportunity for the installation of their work as well as
for the storage of their material and equipment.

When the CONTRACTOR is required to place, install, or connect up material or
equipment furnished by others, the CONTRACTOR shall notify the DISTRICT in
writing from time to time when such equipment or material will be needed, and the
CONTRACTOR shall cooperate with the DISTRICT in arriving at the best workable
overall scheduling of such work.

The CONTRACTOR shall provide the DISTRICT with a schedule of submittals of
drawings for approval, delivery of material or equipment, and purchase order numbers,
dates, descriptions of material involved, and specific delivery dates.

G. FIELD PERSONNEL AND EMPLOYMENT RECORDS
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All portions of the contracted field work shall be done by personnel who are experienced
and skilled in the type of work assigned to them. All work shall be accomplished by
currently accepted methods, using CONTRACTOR supplied labor, supervision,
equipment, tools, devices, materials, and things of the kind and type necessary to do all
phases of the work in a proper and expedient manner as specified by the DISTRICT in
these Contract Documents.

All types and kinds of field work shall be done under the direction of one competent
superintendent stationed at the job site whenever the work is in progress, and fully
authorized by the CONTRACTOR to represent, act, and negotiate for them in their
absence.

The superintendent shall not be changed except with the consent of the Project Engineer,
unless the superintendent proves to be unsatisfactory to the CONTRACTOR and ceases
to be in their employ. The superintendent shall be fully authorized to represent and to act
and negotiate for the CONTRACTOR in their absence, and all directions given to them
shall be as binding as if given to the CONTRACTOR. Directions shall be confirmed in
writing to the CONTRACTOR. The CONTRACTOR or their field superintendent shall
give efficient supervision to all phases of work, using their best skill and attention.

A Daily Construction Report is to be prepared by the CONTRACTOR and each of their
Subcontractors. The CONTRACTOR is to deliver these reports to the DISTRICT before
10 a.m., of the following work day. This report will include top supervision by name and
title, number of foremen, the exact number of men of each craft, the hours worked on the
jobsite, mandays lost if any, cause of lost time, i.e., inclement weather or labor problems.

A Weekly Construction Report is to be prepared by the CONTRACTOR and each of
their Subcontractors. This report will be due in the DISTRICT'S office by noon, Monday
of the following week. This report will include a manpower summary by craft and a brief
description of work completed for the past week. The report will also include a brief
description of expected work accomplishment for the current week.

H. CONTRACTOR EMPIL OYEE IDENTIFICATION

Each of the CONTRACTOR'S employees shall be identified by hard hat number
provided by the CONTRACTOR.

L PARKING AT JOBSITE

Parking of the CONTRACTOR'S and employees' cars, except as required for the
performance of work, will be in an area as designated by the DISTRICT. Parking of
vehicles along roads, access areas or drives will not be tolerated and the CONTRACTOR
shall control their employees' parking upon request by the DISTRICT.

J. SECURITY GATE ACCESS
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1. All CONTRACTOR personnel and vehicular traffic shall enter and leave the GGS
plant site through the DISTRICT designated security entrance gate. Unauthorized
personnel will not be permitted on the site.

2. Upon initial arrival at GGS, the CONTRACTOR’S employee(s) shall be expected
to complete the following:

a. Employees shall first stop in and register at the main plant Guard House.
At this time, Security personnel shall issue the CONTRACTOR
employee(s) a wvisitor pass, an index card that details their ID badge
information, and a temporary vehicle pass (T-Pass) if driving a company
vehicle on the facility. Please note that a photo ID will be required for
initial registration.

b. CONTRACTOR employees shall then be directed to immediately proceed
to the Employee Development Center or a destination indicated by a
DISTRICT representative to receive General Orientation Training (GOT).

C. Upon completion of their GOT, a photo ID of the employee(s) shall be
prepared and issued to the individual CONTRACTOR employees.
Following the receipt of their photo ID badge, the CONTRACTOR
employee(s) shall immediately report to their supervisor or District
representative.

d. The CONTRACTOR employee(s) shall retain their ID badge on them at
all times while they are on-site at GGS. If conditions mandate, all
CONTRACTOR employee(s) may be asked to prove their identity and
approval of site access by displaying their ID badge to District personnel.

e. If a CONTRACTOR employee(s) has been issued a vehicle T-Pass, they
shall clearly display this pass so it is visible through the front windshield

of the vehicle. The requirement for a vehicle T-pass extends to all
CONTRACTOR vehicles that are brought on the GGS plant site.

3. Once the CONTRACTOR employee(s) has / have received their photo ID, the
following steps shall be followed when entering and leaving the GGS work site:

a. When entering or leaving the GGS work site through the south access
gate, each individual employee shall be required to enter and egress
through the turnstile. In the case of company personnel riding in vehicles
that are coming or leaving through this gate, all individuals, including the
driver, shall first go through the turnstile. Once everyone has passed
through the turnstile, Security personnel will open the gate to allow the
driver to bring the vehicle through the gate.

NPPDRH114_0004738
ED_005798_00000644-00070



Nedrasks Poblic Pawsr I8ty

Question 1

F-7

b. When entering or leaving the GGS work site through the west main access
gate, individual employees shall be required to enter and egress through
either the turnstile or via a vehicle through the main gate. In the case of
company personnel riding in vehicles that are coming or leaving through
this gate, all individuals, including the driver, shall scan their ID badge in
front of the grey security scanner located at the gate.

C. If the CONTRACTOR employee(s) enter and egress through a turnstile
(1.e., either at the south gate or the west main access gate), they shall do so
one at a time. The CONTRACTOR employee(s) shall ensure that the
turnstile “locks” each time a person goes through the turnstile. “Piggy
backing” through the turnstile or not ensuring the turnstile has locked after
each individual goes through is prohibited.

d. The CONTRACTOR shall determine on their own whether they want to
hold all their employee District-issued identification badges once they
leave site for the shift, or whether they want the individual employees to
retain them.

€. The CONTRACTOR shall immediately notify Security personnel if an ID
badge has been lost or stolen. At that time, a new ID badge will be issued.

f. In regard to monitoring employee and contractor activities while on-site at
GGS, please note that the entire GGS site is under constant camera
surveillance. This area includes the south and main gate access turnstiles
and vehicle gates.

When a CONTRACTOR employee(s) 1s to leave the site for more than twenty-
four (24) hours at a time, the following steps shall be followed:

a. The CONTRACTOR employee(s) shall return the ID badge and vehicle T-
Pass, as applicable, to the GGS main plant Guard House on the last day of
work at the end of their work shift.

b. The CONTRACTOR employee(s) shall clearly inform the Security
personnel at the GGS main plant Guard House that they are leaving the
site for more than a twenty-four (24) hour period. CONTRACTOR
employee(s) gate access will then be revoked.

C. If / When a CONTRACTOR employee(s) returns to the GGS plant site,
their photo ID will be reissued and their gate access shall be restored. If
their return date is within the calendar year, the CONTRACTOR
employee(s) will not be required to attend GOT training. If the
CONTRACTOR employee’s return date is in a succeeding year, the
CONTRACTOR employee(s) shall be required to attend GOT training.
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5. In addition to these requirements, the CONTRACTOR shall perform the
following steps on a daily basis:

a. Complete the requested information on the District-issued “Daily
Contractor Report”. This report shall clearly identify any
CONTRACTOR personnel who shall be leaving the work site for more
than twenty-four (24) hours at a time. The properly completed “Daily
Contractor Report” shall be returned to the CONTRACTOR’S District site
contact by 10:00 a.m. of the following calendar day.

6. Materials or equipment leaving the GGS plant site shall be authorized by the
DISTRICT. The DISTRICT, at its option, may check the ingress and egress of
CONTRACTOR personnel and traffic. If necessary, when leaving the plant site,
the DISTRICT and GGS Security personnel reserve the right to perform random
searches of CONTRACTOR’S vehicles, tool boxes, etc. that are brought on-site
to search for illegal materials or stolen property.

K. CONTROL OF PERSONNEL

The CONTRACTOR shall at all times be responsible to the DISTRICT for all acts of and
happenings to their employees. They shall also be held responsible for all acts of and
happenings to employees of any Subcontractors that may be doing work on this project
for them.

Immediately upon arrival on-site the CONTRACTOR must provide the station telephone
operator with a written summary of their personnel and their Subcontractor personnel
who will be performing work on-site. After submittal of the initial summary, and
throughout the duration of on-site work, the CONTRACTOR must submit a written
weekly summary for the next week to the station telephone operator no later than 3 p.m.
every Friday. Each summary must include the CONTRACTOR'S company name, the
name and position of the CONTRACTOR'S on-site employee who is responsible for the
CONTRACTOR'S on-site personnel, the on-site telephone number of the
CONTRACTOR, the CONTRACTOR'S on-site DISTRICT contact person, the name of
each employee working on-site, and the specific days and times that the employee will be
on-site.

L. INTERFERENCE WITH OPERATIONS OF PLANT

The DISTRICT 1s engaged in the business of generating, transmitting, and distributing
electric power and energy. Neither the CONTRACTOR nor any of their Subcontractors
nor any employee of either of them shall enter any part of the DISTRICT'S premises
other than the construction area as established by the DISTRICT, or touch, move,
manipulate or tamper with any of the DISTRICT wires, pipes, fixtures, machines,
appliances or equipment without express permission from the DISTRICT.

NPPDRH114_0004740
ED_005798_00000644-00072



Question 1

F-9

Nedrasks Poblic Pawsr I8ty

The CONTRACTOR shall store their equipment and materials in areas to be designated
by the DISTRICT.

M. REMOVAL OF PROPERTY FROM THE PLANT SITE

No CONTRACTOR, Subcontractor or an employee thereof shall either remove or
attempt to remove any machinery, equipment, tools or materials of any nature from the
confines of the DISTRICT'S plant site without presenting a material gate pass that has
been signed by the person or persons designated by the DISTRICT.

Upon request by duly authorized personnel of the CONTRACTOR, and after conducting
such investigation as they may consider necessary, the DISTRICT will issue a suitable
material gate pass without charge.

N. DISTRICT'S USE OF EQUIPMENT

The DISTRICT may use the equipment and material being furnished under these
specifications and/or Contract as the DISTRICT'S needs require, even prior to final
acceptance.

0. USE OF INSTALLED WORK

When the state of completion will permit use of any portion(s) of the work done by the
CONTRACTOR, the DISTRICT shall have the right to place in service and use that work
if it so desires, and the CONTRACTOR shall give proper access to the work for that
purpose. Such use and operation of work by the DISTRICT shall in no way constitute
acceptance of the work or in any way relieve the CONTRACTOR of any guarantees
established in the Contract Documents.

P. SECURITY, SAFETY, AND ADMINISTRATIVE RULES AND PROCEDURES

When performing work hereunder on-site at DISTRICT facilities, the CONTRACTOR
shall comply with all security, safety, and administrative rules and procedures of the
work site in the performance of the work hereunder.

Q. SAFETY PRECAUTIONS

Since the field construction may be done in close proximity to operating equipment
presently installed and to other work, the CONTRACTOR shall take all necessary
precautions to prevent accidental contact with, or unsafe proximity to, any electrically
hazardous installations by crane booms or other objects, and to do all things necessary to
prevent damage of any nature to underground and overhead utilities, roads, substructures,
overhead facilities, and all other existing installations. CONTRACTOR shall use proper
care and diligence in bracing and securing all parts of the work and shall in all cases
judge as to the amount of protection required.
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R. SAFETY/ENVIRONMENTAL

The CONTRACTOR shall comply with all federal, state, and local governmental orders,
rules, and regulations governing safety and the safe performance of their work.

The CONTRACTOR shall comply with all federal, state, and local governmental orders,
rules, and regulations governing environmental issues. Such issues may include, but not
be limited to, handling and disposal of hazardous materials, hazardous/special/solid
wastes, chemical and petroleum product storage, spill prevention, and spill response. The
CONTRACTOR shall comply with any other directions regarding environmental issues
as specified by the DISTRICT in these Contract Documents or otherwise designated by
the DISTRICT. CONTRACTOR shall identify those hazardous materials that remain on
the jobsite at the end of the Project. The supply or furnishing of materials and/or
products containing asbestos or ceramic fiber is prohibited for any application.

The CONTRACTOR shall also comply with the following requirements when they
become applicable to the work being performed.

1. Respirators

CONTRACTOR personnel will wear respirators when dust or other hazards are
present. CONTRACTOR will ensure and document that personnel are clean
shaven, medically qualified, adequately trained and fit tested before they may use
respirators on the job. Respirators and breathing air compressors will comply with
OSHA Standard 1910.134.

2. Fall Protection

CONTRACTOR personnel will use body harnesses, lanyards, etc., to protect
themselves when working at elevation.

3. Eye Protection

CONTRACTOR personnel will use proper glasses, goggles, helmets, etc., to
protect themselves against injury from dust, fine particles, welding arcs or other
radiation.

4, Hard Hats

CONTRACTOR personnel will wear head protection any place in the plant and
outdoors where there 1s a chance of falling objects.

5. Safety Shoes
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CONTRACTOR personnel are to comply with the GGS Safety Shoe Policy while
performing work activities on GGS property or for GGS, at the expense of the
CONTRACTOR.

6. Noise Protection

CONTRACTOR personnel will wear ear plugs or other adequate noise protectors
when working in areas where the noise level exceeds 85 dBA.

7. Shoring

CONTRACTOR will provide shoring for excavations, or equivalent procedures,
to protect personnel from cave-ins.

8. Barricades
CONTRACTOR will provide barricades adequate to protect personnel from
hazardous conditions including but not limited to excavations or energized
electrical  parts.  Barricading practices will be  consistent  with

DISTRICT procedures.

9. Material Safety Data Sheets (MSDS)

Upon request by the DISTRICT, the CONTRACTOR shall provide copies of
Material Safety Data Sheets (MSDSs) and estimated quantities for all materials to
be used at the jobsite. Based upon review of the MSDSs provided by the
CONTRACTOR, the DISTRICT may propose alternate products for use, or
designate storage or handling requirements to protect CONTRACTOR and
DISTRICT employees and the environment.

Copies of MSDSs for materials to be brought on the jobsite shall be available at
the jobsite. The CONTRACTOR shall provide employees with adequate training
as to the hazards associated with materials used on the jobsite and protection
measures as specified in 29 CF.R. §1910.1200.

The CONTRACTOR shall be directly responsible for its own safety program. The
presence of a safety supervisor employed by the DISTRICT will be for the sole purpose

of generally coordinating the site safety program and will in no way detract from the
CONTRACTOR'S safety responsibility.

Safety equipment suitable to the hazards involved and conforming to the safety
regulations on the project must be furnished by the CONTRACTOR.

The CONTRACTOR shall not utilize wooden or aluminum ladders on-site.
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The CONTRACTOR shall provide, at the jobsite, such equipment and medical facilities
as are necessary to supply first aid service to anyone who may be injured in connection
with the work.

The DISTRICT may shut down work if in their opinion the CONTRACTOR'S work is
being performed in a hazardous or dangerous manner. Work will not thereafter proceed
until the CONTRACTOR makes necessary corrections to bring their work into
compliance. The CONTRACTOR shall be entitled to no additional compensation or
extension of time for performance of this Contract in the event the DISTRICT has to shut
down the CONTRACTOR'S work because of safety violations.

The CONTRACTOR shall specifically require that any and all of their lower tier
contractors comply with the provisions as outlined in these conditions. The
CONTRACTOR agrees to indemnify and hold harmless the DISTRICT or their
representatives from and against any and all claims, liabilities, obligations, and causes of
action of whatsoever kind or nature as a result of the failure to comply with safety
requirements.

The CONTRACTOR must promptly report in writing to the DISTRICT all accidents and
lost time involved, including those of their Subcontractors, whatsoever arising out of or
in connection with the performance of the work (whether on or adjacent to the site) which
cause death, personal injury, or property damages, giving full details and statements of
witnesses. One (1) copy each of Employer's First Report of Injury will be provided to the
DISTRICT for accidents occurring to the CONTRACTOR or their Subcontractors'
employees.

If any claim is made by anyone against the CONTRACTOR or any Subcontractor
because of any accident, the CONTRACTOR shall promptly report the facts to the
DISTRICT in writing, giving full details of the claim.

S. DUST OR FUME CONTROL

Whenever demolition or other work of any kind creates harmful dust or fumes,
equipment for the complete protection of all personnel and property against dust and
fumes shall be installed, maintained, and effectively operated by the CONTRACTOR as
required by law.

All such equipment is to be of a type approved by the State, County, and/or Municipal
regulatory body or in accord with the specifications adopted by such regulatory body and
"harmful dust or fumes" shall be as defined by the Industrial Board of the State Labor
Department or other governmental body having jurisdiction.

T. QUALITY OF WORKMANSHIP

All work shall be done in a thoroughly workmanlike manner and shall follow established
modern practice for the manufacture and construction indicated. The CONTRACTOR
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shall maintain an adequate quality control program to assure the DISTRICT of
compliance with all items required by the Contract Documents.

U. TOOLS, PLANT, EQUIPMENT AND PERSONNEL

If, at any time during the progress of the work, tools, plant equipment or personnel
provided by the CONTRACTOR for field use appear to be unsafe, insufficient,
inefficient or inappropriate to secure the quality of the work required or the proper rate of
progress, DISTRICT may order the CONTRACTOR to increase their efficiency, to
improve their character, to augment their number, or to substitute other tools, plant or
equipment as the case may be, and the CONTRACTOR must conform to such order; but
failure of the DISTRICT to demand such increases of efficiency, number or improvement
shall not relieve the CONTRACTOR of their obligation to secure the quality of work and
the rate of progress necessary to complete the work within the time required by the
Contract Documents.

The CONTRACTOR will submit a report of major construction equipment, including
Subcontractors, to the DISTRICT weekly. This listing of equipment will include items of
$1,000 value and above on forms supplied by the DISTRICT.

V. INSPECTION OF THE SITE

The CONTRACTOR shall inspect the site and thoroughly familiarize themselves with
the existing conditions and nature of the work. No verbal agreement or conversation with
any officer, agent or employee of the DISTRICT or their Representative either before or
after the execution of this contract, shall affect or modify any of the terms or obligations
herein contained.

W. MEASUREMENTS

The CONTRACTOR shall, as and to the extent necessary for proper accomplishment of
their work, verify all measurements in the field.

X. SOIL DATA

Test borings and geophysical data have been obtained for the site. The boring logs are
shown on drawings which will be made available to the CONTRACTOR. The
geophysical data is included for information so that the CONTRACTOR may be apprised
of the information available as to the character of the materials to be encountered. These
data are believed to be correct. However, neither the DISTRICT nor the ENGINEERS
guarantee that materials other than those shown on the logs will not be encountered nor
that the proportions and character of the various materials will not vary from those
indicated on the drawings.
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CONTRACTOR will be permitted to make their own soil investigation, but same shall be
made with no cost to the DISTRICT and without interference with other contractors at
the site.

Y. MATERIALS

Unless otherwise specified, all materials furnished by the CONTRACTOR shall be new
and both workmanship and materials shall be good quality. The CONTRACTOR shall
furnish certification that the materials are in accordance with the specifications. If
required by the specifications, samples shall also be furnished. The equipment or
materials to be supplied shall be the same as the approved samples.

Materials delivered or installed not in accordance with the plans and specifications shall
be removed and replaced at the CONTRACTOR'S expense. If the progress of the work is
such that removal is impractical, the DISTRICT shall have the right to deduct the amount
of money it considers equivalent to the difference in value received.

Z. SUBSTITUTION OF MATERIALS

Whenever the expression "approved equal" appears in the specifications and the
CONTRACTOR desires to propose a method or use an article, device, or material other
than that specifically named, they shall in all cases submit the same for approval to the
DISTRICT sufficiently in advance of required date so that the DISTRICT will have time
for evaluation before article, device or material is needed, and they shall not make the
substitution unless such approval is obtained in writing.

AA.  STORAGE

The CONTRACTOR shall store their equipment and materials in areas to be designated
by the DISTRICT, and shall be fully responsible for the adequate protection of all items
stored by them.

In addition to any other requirements as to storage in the specifications and Contract
documents, the CONTRACTOR shall develop procedures and methods for storage of all
materials and equipment which are to be installed by them in the station. These
procedures and methods shall prevent the intermixing, intermingling, contamination,
undue straining, or damage of any kind to the materials and equipment under the
jurisdiction of the CONTRACTOR.

The CONTRACTOR shall submit such procedures and methods for material and
equipment storage to the DISTRICT for review and approval not more than
thirty (30) days after notification of award of the Contract.

After approval by the DISTRICT, the CONTRACTOR shall adhere to the provisions of
the procedures and methods in all respects.
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BB. HANDLING AND PROTECTION OF MATERIAL

If requested by the DISTRICT, the planned method of moving or placing of equipment
shall be submitted to the DISTRICT for approval. This approval shall not relieve the
CONTRACTOR of responsibility for the safety of the equipment and personnel.

The CONTRACTOR shall be responsible for unloading, uncrating and handling all
equipment and material furnished by them or assigned to them. The salvage materials,
dunnage and scrap resulting from such work shall be disposed of by the CONTRACTOR
in the manner prescribed by the DISTRICT.

The CONTRACTOR shall be responsible for the protection, including weather
protection, and proper maintenance, of all equipment and material furnished by them or
turned over to them, and as part of their work shall move such equipment and materials
from the place where it is received by them or turned over to them to its final location.
Equipment subject to moisture contamination shall be kept dry with adequate heating
elements by the CONTRACTOR at their own cost.

The CONTRACTOR shall therefore provide any necessary protected storage space
required for their work, material and equipment, as well as the material and equipment
furnished by the DISTRICT and turned over to them.

In the event that the rehandling or relocating of equipment or material shall be deemed
necessary by the DISTRICT, the CONTRACTOR shall, under the direction of the
DISTRICT, do such rehandling at no extra charge to the DISTRICT.

CC. SALVAGE ITEMS

Where the specifications or drawings require removal of existing piping, structural steel,
building siding or equipment, the removed material or equipment shall, unless otherwise
permitted herein, remain the property of the DISTRICT, and shall be delivered by the
CONTRACTOR to such point(s) of storage on the jobsite as designated by the
DISTRICT.

DD. REMOVAL OF DEBRIS

The CONTRACTOR shall at all times keep the site clean and free of debris and surplus
materials. The CONTRACTOR shall remove and dispose of any such materials as
directed by the DISTRICT. Failure to remove materials will be cause for the DISTRICT
to clean the site and backcharge the CONTRACTOR.

If, at any time, an accumulation of debris and/or surplus materials should exist which is
considered detrimental to the project, and should the CONTRACTOR claim that these
materials have not resulted from their work, then the DISTRICT'S determination as to
whose responsibility it should be to remove these materials shall be final and binding on
all contractors.
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EE.  MAINTENANCE AND PROTECTION OF WORK AND PROPERTY

The CONTRACTOR shall do all field work in a manner causing the least possible
obstruction or damage to public and private highways, streets, roads, alleys and
sidewalks; shall continuously maintain adequate protection of all of their work from
damage or loss; and shall protect all property of the DISTRICT from any unnecessary
obstructions and any injury or loss attributable to their operations. They shall make good
any such damage, injury or loss.

Throughout the progress of their work, the CONTRACTOR shall provide and maintain
all passageways, guard fences, flags, lights and other protective measures required by
statutes, ordinances, local regulations and prevailing conditions and as requested by the
DISTRICT.

FF.  TERMINAL POINT LOCATION, PROTECTION AND CONNECTION

Terminal points at piping, equipment, and other work either existing or to be installed by
others for connection of work by the CONTRACTOR will be approximately where
shown on the drawings. It shall, however, be the responsibility of the CONTRACTOR to
ascertain the exact position of any point where their work connects to work which has
been or will be installed by others, and to make minor adjustment in the length, line or
grade of their work if necessary for proper and workmanlike connection thereto. Minor
deviation in the location of such a terminal point from the position shown on the
drawings will not be considered cause for additional payment. It shall further be the
responsibility of the CONTRACTOR to provide all things such as cutting, trimming,
welding, stress relieving, radiographing, bolts, and gaskets required to properly complete
the terminal connection.

Where work by CONTRACTOR provides a terminal for future connection by them or by
others, the terminal shall be where and as shown on the drawings, or if not specifically
located on the drawings, it shall be where and as directed by the DISTRICT. Such
terminals shall be provided with covers or other protective devices required to prevent
damage, and to prevent entry of dirt, water and other foreign material.

GG. REMOVING AND REINSTALLING OR REPLACING COMPONENTS

During the course of their handling and erecting work, the CONTRACTOR may find it
necessary or of major advantage to remove and reinstall or replace certain structural steel,
stairs, handrails, grating, piping, electrical circuits or lighting fixtures which have
previously been installed by others. Prior to the removal of any such components, the
CONTRACTOR shall schedule and program the work in a manner acceptable to the
DISTRICT.

Permission or approval by the DISTRICT to remove any installed component or item
shall not in any way relieve the CONTRACTOR of full responsibility for the safe and
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proper performance of their work, or for the protection of life and property. Where and as
necessary for safety or weather protection, or when requested by the DISTRICT, the
CONTRACTOR shall provide and maintain acceptable temporary protective devices
(such as guard rails, walls, walkways, shores, braces, tarpaulins, flags, and lights) until
the removed items have been reinstalled or replaced to provide "as was" conditions to the
full satisfaction of the DISTRICT.

All costs of removing and reinstalling or replacing building or other components to
permit or expedite the work of the CONTRACTOR shall be included in the applicable
price quoted in Section C herein, and such work shall be done by the CONTRACTOR
without additional cost to the DISTRICT.

HH. CUTTING AND REPAIRING OF EXISTING WORK

All cutting, drilling, patching, repairing and replacing of existing building components,
equipment, piping, electrical circuits and other things required by or resulting from the
CONTRACTOR'S operations shall, without added cost to the DISTRICT, be done by the
CONTRACTOR to the satisfaction of the DISTRICT. This shall include the providing of
sleeves, thimbles, frames, flashings, rain hoods and reinforcements, as required to
provide complete and finished work and to retain the integrity of building and other
components where openings must be cut in them to permit installing pipes, electrical
conduit, ducts or other items; also the replacement of broken window glass, repair or
replacement of damaged insulation, patching concrete, touch-up painting and other items
of similar nature.

IL. TEMPORARY UTILITIES

1. Electric Power and Light

Construction power will be furnished in reasonable quantities to the
CONTRACTOR by the DISTRICT without cost. The power will be delivered at
480 volts, 3-phase, 4 wire, from strategically located load center(s) on the overall
construction site. Depending on the allocation allowed in Section G of these
specifications, one or more circuit breakers will be furnished in these load
center(s) to which the CONTRACTOR may connect their primary supply cable(s)
and receive their allocation of construction power.

The CONTRACTOR shall furnish and maintain their own power distribution
centers and systems in their work area. The CONTRACTOR'S allocated power
requirements shall only be served from these distribution centers. No more than
one major distribution center shall be directly connected to each DISTRICT load
center circuit breaker.

The CONTRACTOR'S primary supply cable(s) shall be installed below grade
where practicable, with adequate mechanical protection against physical damage
from construction activities within and without their work area. Where installation
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cannot be made below grade, the cable(s) shall be installed in rigid conduit only
after approval by the DISTRICT.

The CONTRACTOR'S distribution centers shall be suitable for their
environment. The centers and their distribution systems shall at least, satisfy or
exceed, the applicable requirements of the National Electric Code (NEC) and of
the Occupational Safety & Health Act (OSHA).

The DISTRICT will provide overall construction area general lighting. The
CONTRACTOR shall provide and maintain adequate lighting in their own work
and storage areas.

Except for specific locations approved by written permission from the
DISTRICT, power for area space heating shall not be utilized.

The DISTRICT will take all reasonable steps to maintain power availability at the
DISTRICT'S load centers. The CONTRACTOR shall have no basis for claim
should power outages occur.

2. Potable Water

Potable Water will be provided at no cost to the CONTRACTOR at a centrally
located water tap. The exact location of the tap will be determined later.

3. Service Water

Service Water will be provided at no cost to the CONTRACTOR at a centrally
located water tap. The exact location of the tap will be determined later.

TEMPORARY BUILDINGS

Suitable ground space will be assigned by the DISTRICT for the location of all
CONTRACTOR'S temporary buildings.

TELEPHONES FOR ON-SITE WORK

It shall be the CONTRACTOR'S responsibility to arrange for their own telephone service
and installation and to bear the cost thereof. Telephone communications lines will be
brought to the site by the telephone company, terminating at a central point at the site in
the area of the DISTRICT'S Field Offices, and allocation of the available lines will be
made to assure equitable availability of service for all contractors at the site. Request for
allocation of available telephone lines should be made to the DISTRICT.

SANITARY FACILITIES
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CONTRACTOR shall provide toilet facilities for themselves and their Subcontractors.
All facilities must meet OSHA requirements. Location and design of toilet facilities shall
be approved by the DISTRICT.

MM. HEATING REQUIREMENTS

The CONTRACTOR shall provide temporary heating if required in any area where they
shall be performing work covered by this contract. Temporary heating appliances shall be
properly vented and maintained. Locations of temporary heaters and the heaters to be
used shall be approved by the DISTRICT, prior to installation.

[ NN. NOTICE OF SHIPMENT AND SHIPPING INSTRUCTIONS

If any equipment or material required by this Contract is to be shipped to the site, the
following shall apply.

1. Bill of Materials

The DISTRICT requires the CONTRACTOR to submit a bill of materials list
which shall be provided to the DISTRICT no later than sixty (60) days prior to the
start of shipment of material to the DISTRICT and shall be mailed to the
destinations listed below. The CONTRACTOR shall provide a complete listing
of all parts, components and materials (including the price) for each item being
provided under the scope of this Contract. The list will be used by the DISTRICT
to create plant material numbers for each item. The plant material numbers will
be provided to the CONTRACTOR and the CONTRACTOR shall include those
plant material numbers on the billings submitted to the DISTRICT and also on the
packing slips(s) included with all shipments.

2. Notice of Shipment

A "Notice of Shipment" shall be mailed to the following, sufficiently early, to be
received before shipment arrives at destination.

Two (2) copies to:  Nebraska Public Power District
Gerald Gentleman Station
P.O. Box 68
Sutherland, Nebraska 69165

Attn: (NPPD to adivse)
Responsible District Engineer

One (1) copy to: Nebraska Public Power District
P.O. Box 499
Columbus, Nebraska 68602-0499
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[ Attn: (NPPD to adivse)
(Senior) Contract Specialist

Said notice shall contain, in addition to a bill of materials shipped, name of
carrier, routing, and other similar information. Attach a copy of the Bill of
Lading, and Packing Lists. THE CONTRACT NUMBER MUST BE SHOWN
ON ALL SHIPPING DOCUMENTS.

Pre-Assembly of Equipment

Lad

To the maximum extent practical, CONTRACTOR shall pre-assemble all
components and equipment off site within the shipping limitations of the
generating station,

4, Packaging and Shipping:

a. CONTRACTOR shall adequately prepare all of the equipment for
shipment. Where required by the equipment, CONTRACTOR shall
furnish and install covers to protect the equipment from rain, hail, wind,
dust, etc. Equipment shall be adequately sealed and protected during
shipment to prevent corrosion, entrance of foreign matter and possible
damage from rough handling during transit. Any articles or materials that
might otherwise be lost in shipping shall be boxed or wired in bundles and
plainly identified as described hereinafier.

b, Items that are either too heavy or too bulky to be handled by one person
shall preferably be fastened to a pallet or be packaged in a manner that is
suitable for handling with a forklift truck. Where 1t is not feasible to
handle an 1tem with a forklift truck, parts shall be prepared so that slings
for handling may be attached readily while the parts are on the
transporting vehicle. Where it is unsafe to attach slings to the box, the
boxed parts shall be packed with slings attached directly to the part and
the sling shall project through the box or crate so that attachment can be
made readily.

c. When a shipment is to be made, CONTRACTOR shall notify the
DISTRICT giving a description of the articles shipped, the packing list
and any other information necessary for identification. CONTRACTOR
shall also provide mstructions for assembly and storage of equipment or
mstruments that should be stored inside or that require special attention or
maintenance prior to installation and for the period of time between
completion of installation and the time that the equipment is placed in
service. The shipping weight and dimensions of each article shall also be
given, as well as any information related to unloading or handling
equipment or materials, such as pickup points, spreader bar requirements.
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d. All equipment and separately shipped items shall be clearly identified with
a securely fastened, weatherproof tag.  All shipping containers, packing
lists, bills of matenal, correspondence, etc., shall also be 1dentified with
identical information. Boxes, shipping containers, crates, etc., shall have a
packing list firmly attached to the exterior and a duplicate packing slip
packed internally.

€. CONTRACTOR shall be responsible for its sub-contractor(s) adhering to
the above shipping preparations on all equipment and items shipped
directly to the site by the sub-contractor.

f Neo early shipment of equipment covered by this Specification shall be
made unless a release has been obtained from the DISTRICT.

g All weld preparation, flanged faces, other machined swtaces and
protruding parts shall be adequately protected against accidental damage
and corrosion during transit or storage. Protective covers and braces shall
be securely fastened to prevent displacement during transit.

h CONTRACTOR shall list all items that are shipped loose for field erection
or assembly.

Delivery of Eguipment:

a. DISTRICT's site project manager shall be notified of the delivery date at
least one week before the equipment is to be delivered.  Further,
DISTRICT s site project manager shall be notified of the delivery time
{within one hour} at least 24 hours before the equipment 18 10 be delivered.

b. Mandatory to call 24 hours before arrival  Primary contact is
)y - ; secondary is
() - . (NPPD to advise)
¢, Delivery day and hours are Monday through Friday 7.00AM to 5:00PM.

d. CONTRACTOR shall identify the means by which equipment will be
transported to the site.

€. CONTRACTOR shall coordinate all deliveries and cooperate fully with
DISTRICT s site project manager.  Details on delivery schedule,
unloading and handhing requirements, storage pror to and during
installation and any onsite requirements of the equipment shall be
coordinated with the DISTRICT s site project manager.

Unloading, Storage and Protection
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a. DISTRICT will designate a laydown area for material deliveries based on
CONTRACTOR s requirements.

b. For items shipped by truck, which weigh in excess of 2,000 1b per item,

the truck shall have a removable roof to allow unleading by crane.
C. The CONTRACTOR shall inform the DISTRICT of electrical equipment
which is required to be heated during storage so that heaters to maintain

the equipment temperature are provided.

7. Protective Coatings and Preservatives:

a. Preservative coatings used on components shall be suitable for the
conditions normally expected during shipping, storage and throughout the
erection period.

b Each type of preservative used shall be identified as to quality, life
expectancy and type. Toxic and hazardous type preservatives shall not be
used. Complete information shall be submitted to the Engineers covering
step-by-step procedures, including federal, state and local governing
controls for handling and removal of each type of preservative. This

brmitted six months prior to delivery,

eafeknw Mok ko n M nT¥o W o 343 £ ua B Al ot atal

OWNERSHIP AND USE OF DOCUMENTS

The DISTRICT shall have complete and unrestricted right henceforth and forever in the
conduct of its operations to retain, own and use all original drawings, plans, design
calculations (and supporting data), studies, reports, data, specifications, and all
documents prepared by the CONTRACTOR pursuant to this Contract. The
CONTRACTOR shall have the right to retain copies of such documents for the
CONTRACTOR'S records and use, but in no event shall disclosure of these materials be
made to any third party without the prior written approval of the DISTRICT.
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SECTION H
EVALUATION FACTORS
A, Progress payments pursuant to Section D, paragraph B, subparagraph 2, "Progress Payment
Schedule," will be evaluated on the basis of an assumed percent ( o} NPPD

to advise) interest rate credit to the DISTRICT for reinvestment of DISTRICT funds
unexpended but applicable to this Contract. Loss of such investment income which is
applicable to the Bidder's offering will be evaluated from the Bidder's scheduled dates of
[ progress payments until the date of (delivery or completion) {NPPID to advise)
and will be added to the Bidder's Total Firm Base Bid Price for evaluation purposes only.

B. The DISTRICT may also use the following Evaluation Factors, as applicable, in arriving at
the Evaluated Cost for the purpose of determining which bid is the lowest cost and best bid:

1. Bidder's quoted price(s) and escalation, if any.
2. Conformance with the engineering specifications contained herein.

Completed data requested with proposal.

Lo

4. Ability of Bidder to comply with Contract completion requirements.

5. Other Bidder's qualifications as specified in Section B, paragraph D, "Bidder's
Qualifications," and paragraph F, "Award and Evaluation," of these Contract
Documents.

6. Past record of Bidder in meeting commitments.

7. Bidder's financial statement.

8. Statute, rule, regulation or citation from the Bidder's state of incorporation pertaining

to preference to Bidders from that state.

9. The Bidder's financial responsibility, skill, experience, record of integrity, ability to
furnish repairs and maintenance services, ability to meet delivery or performance
deadlines, and whether the bid is in conformance with specifications. Consideration
may also be given to the relative quality of supplies and services to be provided, the
adaptability of machinery, apparatus supplies, or services to be purchased to the
particular uses required, to the preservation of uniformity, and the coordination of
machinery and equipment with other machinery and equipment already installed.

C. No evaluation credit will be given for material exceeding specified requirements.

D. Evaluation Matrix [Add items to table below]
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Those bids which are submitted from Bidders determined to be responsible Bidders will be
further evaluated using the following evaluation matrix to determine the lowest and best bid.
This matrix will be used to evaluate all Parts.

Area Evaluated Scoring Factor Weighting Factor Weighted Score

| |Price 799 X 25% =

e Bid Price

e Pressure Drop through absorber
vessel

e Reagent Usage

e Auxiliary Power

e  (Cost of money for alternate
payment plan

| IDistrict’s Experience with Manufacturer 777 X 15% =

¢  Manufacturer’s Equipment

e Manufacturer’s Sales Organization

e  Manufacturer’s Factory
Organization

10ther’s Experience with Manufacturer

e  Manufacturer’'s Equipment

e  Manufacturer’s Sales Organization

¢  Manufacturer’s Factory
Organization

| IDesign Quality & Conformance to 277 X 60% =

Technical Specifications

e  Overall Design & Reliability

s  Shop Prefabrication

= Equipment Arragement

¢ Reuse of Reclaim Water

Impact on BISTRICT s Outage

Schedule and Duration

e Performance Guarantees

e  Plant Facility

L]

e  Warranty

e Delivery Date & Methods

. O&M

Total =
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SECTION I
CONTRACT DRAWING AND DATA REQUIREMENTS

A GENERAL CONDITIONS FOR DISTRICT SUPPLIED DRAWINGS AND
SPECIFICATIONS

1. The drawings and specifications are intended to supplement but not necessarily
duplicate each other. Anything mentioned in the Specifications and not shown on the
Drawings, or shown on the Drawings and not mentioned in the Specifications, shall
be considered to have been shown or mentioned in both.

2. In case of discrepancies in the figures, drawings, specifications, or field conditions,
the matter shall be promptly submitted to the DISTRICT, who shall make a
clarification in writing. Any adjustment or work done by the CONTRACTOR
without this clarification shall be at their own risk and expense.

3. The CONTRACTOR shall request any additional instructions needed and shall do no
work without approved drawings and instructions.

4 The CONTRACTOR shall maintain a complete and up-to-date set of drawings and
specifications on the job site, and shall at all times give the representatives and
personnel of the DISTRICT access thereto.

5. If the CONTRACTOR 1is aware of any recommended procedures, testing,
maintenance, etc.,, which has not been requested by the DISTRICT, the
CONTRACTOR is responsible for informing the DISTRICT of any such
requirement.

B. SUPPLEMENTS

The following drawings and/or supplements are furnished with and form a part of this

specification.
Description Drawing No. Rev.
General Arrangement — Wet FGD System Hdisf A
EIEGE GGSUO-

MPCE-(353-1000

(General Arrangement — Wet FGD and CO2 System GGSUO-MPCE-GS3- | A
1001

General Arrangement — Wet FGD System GGSUC-MPCE-GS3- | A
1002

General Arrangement — Wet FGD 1.D. Booster Fans MSK-WETFGDO15 -

General Arrangement — Wet FGD Interface Points MSK-WETFGDO02é& -

General Arrangement — Wet FGD Pipe Racks MSK-WETFGDO03% -

Conceptual Design of Umit 1 & Unit 2 Concrete GGSUTL-MPCE-C14- | A

NPPDRH114_0004757
ED_005798_00000644-00089



Question 1

‘ I-2
ek Pobic B Baicict

Chimney with FRP Liner 1000

Conceptual Design of Unit 1 & Unit 2 Concrete GGSUI-MPCE-Cl14- | A

Chimney with FRP Liner 1001

Conceptual Design of Unit 1 & Unit 2 Concrete GGSUL-MPCE-C14- | A

Chimney with FRP Liner 1002

Laydown Areas 03/2011 10 02/2012 MSK-OMPCELD -
sheet 1

Laydown Areas 03/2012 to0 02/2013 MSK-OMPCELD -
sheet 2

Laydown Aveas 03/2013 to 06/2015 MSK-OMPCELD -
sheet 3

Wetlands MSK-OMPCEWL -

General Process Flow Diagram Sheets 1.9 - -

Limestone Handling System Flow Diagram GGSUO-MPCE-MS- 0
1000

Gypsum Handling System Flow Diagram GGSUO-MPCE-M9- 0
1000

C. CONTRACTOR DRAWING AND DATA REQUIREMENTS - GENERAL
1. Engineering data submitted to the DISTRICT shall be clearly stamped in red and

identified as being either for approval or for information only. As a minimum, these
data shall cover that portion of the CONTRACTOR'S developed information that is
essential to and required by the DISTRICT for integration of the Contract equipment
into the overall project design. These data shall be in accordance with paragraph A
subparagraph 5 above and may include but not be limited to categories shown in
paragraph E below.

2. The CONTRACTOR shall submit additional drawings and data, if such information
is required, to fully describe the CONTRACTOR'S equipment/material for purposes
of shipping, handling, construction, operation, and maintenance. Such information
shall be submitted for the DISTRICT'S approval. If the drawings and data are
accepted by the DISTRICT for approval, they will be processed in the same manner
as those drawings and data which are specifically required to be submitted for
approval.

3. No work requiring DISTRICT review and approval shall be performed in connection
with fabrication or manufacture of equipment, devices or items; nor shall an
accessory, appurtenance or device be purchased for that work until the drawing and
data therefore have been marked "REVIEWED, NO EXCEPTIONS TAKEN" or
"REVIEWED, EXCEPTIONS TAKEN AS NOTED." If work is performed or
purchases are made prior to the DISTRICT'S approval of the data and/or drawings,
such changes as are required to make this work an integral part of the overall project
shall be made at the CONTRACTOR'S expense.
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D. CONTRACTOR DRAWING AND DATA SUBMITTALS - DETAILS
1. Procedures and Requirements
a. Except as otherwise specified hereinafter, all drawings and data submitted to

the DISTRICT for review and approval shall apply specifically to the work
of this Contract. Standardized drawings or data which are only partially
applicable to this Contract shall be marked to clearly define the applicable
information. Unless specifically approved by the DISTRICT, in writing,
"typical" or "similar" drawings and data are not acceptable. All drawings and
data shall meet these requirements and shall be subject to the DISTRICT'S
approval.

b. The CONTRACTOR may submit drawings and data clearly stamped "for
information only" or drawings and data which are otherwise not specifically
applicable to this Contract. These drawings and data shall not be subject to
the DISTRICT'S approval.

c. All drawings and data submitted in the correct and complete form to the

DISTRICT for review and approval will be processed and copies dispatched

| to the CONTRACTOR within four (4-) weeks after receipt of the
CONTRACTOR'S submittal, except as noted herein. If more than

four (4—) weeks' review time is necessary, the DISTRICT will advise
the CONTRACTOR in writing as to the review schedule for such data. The
CONTRACTOR in turn shall advise the DISTRICT in writing what effect
the extended review schedule has on the scheduled delivery of the
CONTRACTOR'S materials and equipment. Drawings requiring approval for
release for fabrication will be processed and copies dispatched to the
CONTRACTOR within =~ four (4-) weeks after receipt of the

CONTRACTOR'S submittal.

d. Drawings and data will be returned to the CONTRACTOR marked either
"REVIEWED, NO EXCEPTIONS TAKEN," "REVIEWED, EXCEPTIONS
TAKEN AS NOTED," "REVISE AND RESUBMIT," or "REJECTED."

€. When drawings and data are returned marked "REVIEWED, NO
EXCEPTIONS TAKEN" or "REVIEWED, EXCEPTIONS TAKEN AS
NOTED," a resubmittal of these drawings and data marked or stamped
"APPROVED FOR CONSTRUCTION?" shall be furnished (unless otherwise
authorized by the DISTRICT in writing) within ( ) weeks from the
time of receipt of copies by the CONTRACTOR or at least ( ) weeks
before the scheduled delivery of the CONTRACTOR'S work, whichever is
earlier. The use of the terminology "APPROVED FOR FABRICATION,"
"FINAL CERTIFIED," or equivalent terminology may be substituted for
"CERTIFIED FOR CONSTRUCTION."
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f Except for items for which approval has been withheld, manufacturing may
proceed based on "REVIEWED, NO EXCEPTIONS TAKEN," or
"REVIEWED, EXCEPTIONS TAKEN AS NOTED" drawings, as modified
by the DISTRICT, and the DISTRICT'S overall project design will proceed
based on the approved information. Any manufacturing which has proceeded
without incorporation of DISTRICT'S comments on "REVIEWED,
EXCEPTIONS TAKEN AS NOTED" drawings or data shall be at the
CONTRACTOR'S risk.

g. When approved information is subsequently revised by the CONTRACTOR,
or 1s subsequently found to be deficient because of the CONTRACTOR'S
error or omission, additional CONTRACTOR drawing or data submittals
shall be made to the DISTRICT as developed. Any design changes required
of the DISTRICT and any changes in equipment or construction by others
which are required to make such subsequent revisions an integral part of the
overall project shall be made at the CONTRACTOR'S expense.

h. When the drawings and data are returned marked "REVISE AND
RESUBMIT," these shall be revised to provide required information for
resubmittal and approval. Revised or new information shall be resubmitted
for approval within ——{four (4) weeks from time of receipt of copies by
the CONTRACTOR.

i CONTRACTOR s revised drawings and data should clearly identify all
changes from the previous issue. Submittals without revisions annotated will
be rejected and unprocessed by the DISTRICT.

. The DISTRICT'S review of drawings and data submitted by the
CONTRACTOR will cover only general conformity to these Specifications
and only those external connections and dimensions which affect plant
arrangement and equipment correlation. The DISTRICT'S approval of
drawings and data by stamping "REVIEWED, NO EXCEPTIONS TAKEN"
or "REVIEWED, EXCEPTIONS TAKEN AS NOTED" will not constitute a
blanket approval of all dimensions, quantities, and details of the material,
equipment, device or item shown, and such approval does not relieve the
CONTRACTOR from any responsibility for errors, omissions, or deviations
from requirements of these Contract Documents.

#k. Where DISTRICT approved field corrections or CONTRACTOR-initiated
modifications are made to the CONTRACTOR'S equipment prior to its
commercial operation, all drawings and data affected by these changes shall
be revised to show the final "as-built" conditions of equipment. These
drawings and data shall be resubmitted to the DISTRICT as if these data
were new information for approval, distribution, and filing. All such
drawings shall be clearly marked by the CONTRACTOR as being certified
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"as-built" drawings.

E. SUBMITTAL MEDIA REQUIREMENTS

1. Drawings

a. Drawings to be submitted to the DISTRICT for REVIEW and as
CERTIFIED FINAL drawings shall be furnished on Bond Paper, Blueline or
Vellum to scale if applicable. (NPPD to advise it hard copies required and
number of copies) If CADD files are available, they shall also be submitted
with the FINAL drawings, in accordance with the specification covered in
Item E2. As a minimum, CONTRACTOR shall submit one (1) electronic
copy to both the DISTRICT and the Engineer in accordance with the project
distribution list. Electronic copies of drawings shall be in pdf format and
submitted to the DISTRICT or the DISTRICT’s document management
workspace. Lists shall be in Excel or Access format.

b. All drawings shall be identified with the DISTRICT name, station name, unit
number, DISTRICT'S Contract Number, CONTRACTOR s order number,
drawing number and title, and issue date/revision.

C. All drawings shall be produced using the English language and English
system of measurement. All device numbers and symbols shown on drawings
shall be in accordance with ANSI Standards. Translations and conversions
shall not be shown on drawings. All symbols and designations shown on the
drawings shall be 1/8 inch or larger. Typed notes are permissible.

d. Drawings, data, and manuals shall be submitted in accordance with
specifications covered in Item D. 13

€. FINAL drawings shall be suitable for microfilming by the DISTRICT, have
good even line weights, clear cut lettering, and good contrast.

f The DISTRICT has the right to reject at any time the submitted FINAL
drawing if considered unsuitable for microfilming, due to poor quality or
poor legibility. The CONTRACTOR shall provide an acceptable replacement
at no additional cost to the DISTRICT.

2. CADD Drawings

CADD files are to be submitted with the CERTIFIED FINAL bond, blueline or
vellum, if applicable. A CADD file shall be submitted for each sheet of a multi sheet
drawing.

CADD drawing files submitted to the DISTRICT shall be in AutoCAD file format
Release 2006 or below. Electronic media used to submit CADD drawings shall be
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CD-R, Electronic Mail or another DISTRICT approved media. Lineweights and/or
polylines are to be used to assign object thickness. The DISTRICT has the right to

reject CADD files for incompatible AutoCAD versions or inaccurate conversions to
AutoCAD.

Media Shipping

a. If hardcopy is required, each final drawing shall be rolled, not folded, and
packaged in such a way that the drawing edges are protected from damage,
and enclosed in a mailing tube or other DISTRICT approved packaging when
submitted to the DISTRICT.

b. This media shall be submitted to:
DRAWING AND DATA MANUALS
Nebraska Public Power District Nebraska Public Power District
Attn: (NPPD to advise) Attn: (NPPD to0
advise)
P. O. Box 499 P. O. Box 499
1414 15™ Street 1414 15™ Street
Columbus, Nebraska 68601-5226 Columbus, Nebraska 68601-5226

Instruction/Operation Manuals

a. The CONTRACTOR shall submit one (1) electronic copy of the preliminary
Instruction Manuals to the DISTRICT forreview. The electronic copy shall
be submitted in accordance with the project distribution list and the file
format noted in Item E.4c¢.

a&b.  The CONTRACTOR shall submit —————3eight (8) hard copies of the final
Instruction Manuals to the DISTRICT, as well as one (1) electronic copy per
the . The manuals shall be assembled and bound in book form with a durable
cover, and with reasonable care, shall have a life expectancy equal to the
service life of the equipment purchased. Instruction Manuals shall be
submitted to the address provided in specification Item E.3b.

o

The electronic copy of the Instruction Manual shall be in pdf format, and
match the imformation contained in the hard copies. The pdf file shall
contain bookmarks, be searchable and be unlocked to allow for future editing
by the DISTRICT as required.

b« The DISTRICT has the right to reject at any time the submitted Instruction
Manual(s) if considered unsuitable for microfilming, due to poor quality or
poor legibility. The Supplier shall provide an acceptable replacement(s) at no
additional cost to the DISTRICT.
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[ ee.  Operation

The operation section of the Instruction Manual shall contain:

(1) A general description of all equipment, including overall design and
specific features of design, including descriptive drawings where
pertinent.

(2)  Performance specifications for all equipment stating the basis for
calculations and allowable variations. Certified Performance Curves,
Test Reports, and Code Certificates where applicable.

(3) Starting instructions, noting the step-by-step procedure to be
followed for starting the equipment. Precautions and critical points to
be observed shall be noted and emphasized as required. These
instructions shall be divided into "Initial Starting," "Normal Starting,"
and "Starting after Overhaul."

4) Operating instructions, including precautions and critical points to be
observed, and suggested form to be used in taking periodic readings
to maintain an operations record. Included shall be a tabulation of
possible operating difficulties with the probable causes listed and
remedial action to be taken under each.

(5) Shutdown instructions, noting the step-by-step procedure to be
followed for shutting down the equipment. Precautions and critical
points to be observed shall be noted and emphasized. These
instructions shall be divided into "Normal Shutdown" and
"Emergency Shutdown."

(6)  Design data for all equipment and systems, specifying horsepower,
kilowatts, voltage, amperage, pressure, temperature, revolutions per
minute, flow, etc.

é&f.  Maintenance

The maintenance section of the Instruction Manual shall contain:

(1) Disassembly and removal instructions, noting the step-by-step
procedure to be followed. Unusual care and precautions to be taken
shall be noted and emphasized.

(2)  Maintenance instructions, including normal preventive maintenance

instructions and lubrication information. Lubrication information
shall include recommended lubricants. Schedules shall be included

NPPDRH114_0004763
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covering tests and inspections to be performed after various periods
of operation. A summary description and identification of special
tools required or furnished for maintenance shall be part of these
instructions.

(3) Settings, clearance, and adjustment data for all equipment covering
instrument settings for operation, alarm and shutdown, operating
clearances for equipment and adjustments required by the equipment
for proper operation. There shall also be included a tabulation of
operating conditions such as temperature, pressure, flow, etc., for all
equipment and systems.

The above data shall be arranged wunder two
(2) headings: recommended and actual. The actual shall be entered
after installation or field test.

(4)  Where an assembly or subassembly item 1s of such a nature that local
repair is normally not employed and the item is usually returned to
the factory as a unit for overhaul, this situation shall be so noted in
the manual, and the specific information concerning its repair be
omitted, parts breakdown should still be provided.

Spare Parts

The parts breakdown section of the Instruction Manual shall contain:

(1)  Replacement parts, drawings, and lists for all equipment assemblies
and subassemblies. The material shall cover all information required
for ordering replacement parts such as part name, part number,
equipment serial number, supplier, address, normal delivery time.

2) Complete instructions for procuring replacement parts, recommended
forms for tabulating replacement part information, and instructions
for returning material to the factory shall also be included. Special
storage, handling, or packaging procedures required for any particular
parts shall be noted.

(3) Submittal Data

(a) Data to be submitted to the DISTRICT shall be suitable for
microfilming by the DISTRICT, have good even line weights,
clear cut lettering, and good contrast.

(b) The DISTRICT has the right to reject at any time the
submitted Documents if considered unsuitable for
microfilming, due to poor quality or poor legibility. The
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CONTRACTOR shall provide an acceptable replacement(s)
at no additional cost.

F. DOCUMENTATION REQUIREMENTS

- The fellowing-is-a-list-of the BISTRICT'S specific- document requirements-
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Description of Document Due iguidated
Damapes {L.Ds)
Applicable
{Yes/No)
[ General
[ Monthly progress reports - initial submittal 4WAA No
[ Engineering/Procurement/Fabrication Schedule — initial submittal | 4 WAA No
| Construction/Commissioning Schedule — initial submittal 32 WAA No
Equipment outline drawings Beded il No
WAA
General arrangement drawings 56-8 Yes
WEBAA
General arrangement drawings showing maintenance and laydown | 84-B12 No
area requirements, equipment and shipping weights and WAA
dimensions, temporary power requirements for storage,
preventative maintenance storage requirements and equipment
lubrication requirements.
Terminal and physical interface drawing/list 2 Yes
WAA
3-D Model {per Section 013330) — initial submittal 8412 No
WAA
Equipment database 84012 No
WAA
QC documents/procedures (per Section 014500) 84-B12 No
WAA
[ Flow Model Test Report (per Section 441130) TBD No
System/Equipment descriptions 56 No
BAE3D
WAA
Bill of material (BOM) 84 No
BAEsubm
it with
associated
drawings
Preliminary operation and maintenance manuals +2aeeks No
0 , ;
shiptrent
TED
Final operation and maintenance manuals At No
e
TED
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Description of Document Due Liquidated
Damages (L.Ds)
Applicable
{(Yes/Mo)
[ Testing program TBD No
| Training manuals (per Section 017900) TBD No
| Final as-built / record drawings and CADD files TBD No
|
[ Structural
l Equipment foundation interface drawings/data including loads, 8 WAA Yes
ioading diagrams and support requirements
| Concrete embedment {anchor bolt, embedded plate, etc) drawings | § WAA Yes
showing locations and sizes
[ Concrete drawing/documentation (per Section 033115} TBD No
[ Grout documentation (per Section 036241) 8D Mo
[ Steel arrangement drawings 16 WAA No
| Bolting documentation (per Section 050523) TBD No
[ Ductwork fabrication drawings (per Section 051800} 16 WAA No
Architectural drawings (per Sections 074144, 075324, 076000, TBD No
081113, 083323, 089100)
| Coating documentation {per Section 099113) TBD No
[ Elevator drawings {per Section 142113) TBD No
|
[ Mechanical
P&IDs 36-D8 Yes
WAA
| Mass Balance Diagrams 8 WAA Yes
Water Balance Diagrams, including blowdown constituents and 8 WAA Yes
constituent concentrations
Performance Guarantee Correction Curves Ad No
sweard TH
D
Valve drawings-{er-Ceontractor’s-pipe} 28 No
BAEAD
WAA
Valve datasheets 40 No
WAAS4
| Control valve test procedures TBD No
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Description of Document Due Liquidated
Damages (L.Ds)
Applicable
{(Yes/Mo)
Piping isometric drawings 40 No
WAAS4
AT
Piping support drawings {per Section 400533) 84 No
WAA
Pump performance curves 16 WAA No
Pump shop test procedures TBD No
Pump test curves TBD No
Compressor performance curves/datasheets 20 WAA No
Agitator datasheets / catalog information TBD No
Plumbing drawings (per Section 220050} TBD No
HVAC
Calculations (per Section 230500) 24 WAA No
Airflow diagrams (per Section 230500) 24 WAA No
Physical drawings (per Section 230500) 32 WAA No
Control drawings (per Section 230500) TBD No
Testing documentation {per Section 230593) TBD No
Damper drawings (per Section 233313} TBD No
Fan drawings/documents (per Section 233400} TBD No
Unit heater drawings/documents {per Section 238239} TBD No
Fire Protection

Fire protection system structural, mechanical, electrical and I&C 8D Mo
drawings per Section 210000
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Description of Document Due Liquidated
Pamages (L.Ds)
Applicable
{(Yes/Mo)
[ Electrical
Design Electrical load list 56-D8 Yes
WAA
One-line Diagrams 56-B38 No
WAA
Electrical Installation Drawings 36 No
BAATED
Electrical equipment/Meterpanel outline drawings 4 No
BAK32
WAA
Motor datasheetsdrawings and documents (per Sections 261850 32 No
and 262950) WAAB4
BAE
[ Metornpmenlate-drawines 84-PAL
Valve motor operator drawings and datasheetsdocuments (per 32 No
Section 253513) WAAR4
; }Z/ k&“
Wiring and schematic diagrams 112 No
BAF4A0
WAA
[ Panel internal wiring diagrams 40 WAA No
Interconnection Diagrams 40 No
WAAEY
BDAF
Cable report/data 84 No
PAETBD
Ak
BAAA
&4 No
BPAAZO
WAA
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Description of Document Due Liquidated
Pamages (L.Ds)
Applicable
{(Yes/Mo)
Description of equipment operation 20 Mo
WAAB4
DAA
Control Logic Diagrams 20 Mo
WAAB4
DAA
Instrument Installation Drawings 84 No
BAA40
WAA
Instrument Location Drawings 40 No
WAAB4
DAA
Instrument Data Sheets 40 Mo
WAAB4
DAA
DCS Graphic Displays 40 No
WAAB4
DAA
{nstroment-datasheets FH2PAF
"y shic-Displa: 56-DAE
Instrument calibration records At
shipment
|
[ Construction
| Project Safety Program TBD No
[ Provide laydown requirements {space and location) TBD No
| Provide construction equipment locations (i.e., cranes) TBD No
[ Provide temporary power requirements (quantity and location) TBD No
Provide a monthly field manpower forecast for craft (by craft) and TBD No
non-manuals
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G SPECIAL DRAWING OR DATA REQUIREMENTS (IF APPLICABLE)

Refer to Section G for Special Drawing and Data Requirements.
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